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Project Listing

PHASE 2014 AND 2015

Whitworth-Buchanan Annex  Blackman Middle Annex
Eagleville Addition Phase I Smyrna Primary Addition

High School Project Roy Waldron Addition

John Coleman Addition Oakland Middle Annex

Rocky Fork Middle School Rocky Fork Elementary School
EESI David Youree Renovation

Smyrna Middle Renovation Future Middle School Project

Interest Earnings by Issue as of June 30, 2016:

2014 Bonds 17,078 ®) Phase 2014
2015 Bonds 56,304 3) Phase 2015



STATUS OF PROJECTS

Yo % Amount
Project Contractor Construction Spent Unobligated
Complete

Whitworth-Buchanan 55.28% 320,078
Middle Annex
High School Project 177,158
Roy Waldron Addition Baron Construction, LLC 82.96% 82.03% 4,844
John Coleman Addition R.G. Anderson Co. 54.64% 52.02% 1,456,165
Oakland Middle Annex 95.01% 30,675
Rocky Fork Middle 7.87% 32,711,530
School
Rocky Fork Elementary 70.02% 581,267
School
Eagleville Phase I (2014) Robert S. Biscan & Co. 100% 99.17% 49,768
EESI 98.09% 6,918
David Youree Renovation 67.69% (26,400)
Smyrna Middle 2.87% 8,883,125
Renovation
Future Middle School 300,412

Project




Phase 2014 Building Program
Progress Report

June 30,2016
A B C D B-C B-D
Original AMENDED Contracts Expended Not Not
DESCRIPTION Budget BUDGET to Date To date Obligated Expended

EAGLEVILLE PHASE 1

ARCHITECTS - 285,000 285,232 285,232 (232) § (232)
ENGINEERING SERVICES 61,260 61,260 61,260 - -
CONSTRUCTION 6,639,310 4,871,035 4,820,902 4,819,115 50,133 51,920
FURNITURE, EQUIP, TECH 401,557 401,557 401,557 - -
LAND 20,000 20,000 20,000 20,000 - -
SITE DEVELOPMENT 556,880 557,013 557,013 (133) (133)
[total project 6,659,310 0,195,732 6,145,964 6,144,177 49,768 § 51,555
WHITWORTH-BUCHANAN MIDDLE ANNEX

CONSTRUCTION

LAND 715,737 715,737 395,659 395,659 320,078 § 320,078
[total project 715,737 715,737 395,659 395,659 320,078 § 320,078
HIGH SCHOOL PROJECT

ARCHITECTS 106,659 106,659 106,659 $ 106,659
LAND 70,499 70,499 - 70,499 § 70,499
|total project 177,158 177,158 - - 177,158 § 177,158
ROY WALDRON ADDITION

ARCHITECTS 202,000 202,000 192,899 - 3 9,101
ENGINEERING SERVICES 43,226 52,258 42,298 (9,032) 928.00
CONSTRUCTION 4,720,000 4,111,974 4,061,000 3,369,023 50,974 742,951
FURNITURE, EQUIP, TECH 341,000 378,098 245,579 (37,098) 95,421
SITE DEVELOPMENT 21,800 21,800 21,800 - -
[total project 4,720,000 4,720,000 4,715,156 3,871,599 4,844 § 848,401
JOHN COLEMAN ADDITION

ARCHITECTS 870,000 861,595 826,970 8,405 § 43,030
ENGINEERING SERVICES 122,635 131,040 66,553 (8,405) 56,082.00
CONSTRUCTION 19,865,000 15,759,664 15,091,700 9,422,791 667,964 6.336,873
FURNITURE, EQUIP, TECH 1,162,769 332,487 35,893 830,282 1,126,876
SITE DEVELOPMENT 2,207,701 2,249,782 94,782 (42,081) 2,112,919
[total project 19,865,000 20,122,769 18,666,604 10,446,989 1,456,165 § 9,675,780




Phase 2014 Building Program
Progress Report

June 30,2016
A B C D B-C B-D
Original AMENDED Contracts Expended Not Not
DESCRIPTION Budget BUDGET to Date To date Obligated Expended
OAKLAND MIDDLE ANNEX
LAND $ 600,000 § 597,200 $ 581,525 581,525 § 15,675 % 15,675
SITE $ 17,800 2,800 2,800 15,000 $ 15,000
|total project $ 600,000 % 615,000 $ 584,325 584,325 $ 30,675 § 30,675
ROCKY FORK MIDDLE SCHOOL
ARCHITECTS $ 900,000 $ 900,000 $ 941,780 793,129 § (41,780) § 106,871
ENGINEERING SERVICES 3 17,680 17,680
CONSTRUCTION 31,932,000 31,932,000 - - 31,932,000 31,932,000.00
FURNITURE 14,877 - - 14,877 14,877.00
LAND 1,600,000 1,600,000 1,584,340 1,584,340 15.660 15,660
SITE DEVELOPMENT 1,200,000 1,200,000 409,227 409,227 790,773 790,773
|total project $ 35,632,000 % 35,646,877 $ 2,953,027 2,804,376 % 32,711,530 § 32,860,181
ROCKY FORK ELEMENTARY SCHOOL
ARCHITECTS $ - 8 48,800 $ 48,800 48,023 § - 8 777
FURNITURE 41,269 - - 41,269 41,269
LAND 1,100,000 1,056,227 1,056,227 1,056,227 - -
SITE DEVELOPMENT 800,000 794,973 254,975 254,975 539,998 539,998
[total project $ 1,900,000 $ 1,941,269 § 1,360,002 1,359,225 § 581,267 § 582,044
EESI
CAPITAL IMPROVEMENTS $ 678,344 § 678,344 § 671,426 665,376 $ 6,918 § 12,968
|total project $ 678,344 § 678,344 § 671,426 665,376 $ 6,918 $ 12,968
DAVID YOUREE RENOVATION
ARCHITECTS $ - $ -5 240,500 143,008 § (240,500) $ (143,008)
ENGINEERING SERVICES 220,000 220,000 5,900 5,900 214,100 214,100
|total project ) 220,000 $ 220,000 $ 246,400 148,908 § (26,400) § 71,092
SMYRNA MIDDLE RENOVATION
ARCHITECT $ -3 - 8 476,000 257,161 § (476,000) § (257,161)
ENGINEERING SERVICES 11,875 11,875 (11,875) (11.875)
CONSTRUCTION 9,371,000.00 9,371,000.00 - - 9,371,000 9,371,000
|t0tal project 3 9,371,000 $ 9,371,000 §$ 487.875 269,036 $ 8,883,125 § 9,101,964




Phase 2014 Building Program
Progress Report

June 30, 2016
A B C D B-C B-D
Original AMENDED Contracts Expended Not Nof
DESCRIPTION Budget BUDGET to Date To date Obligated Expended
FUTURE MIDDLE SCHOOL

ARCHITECT 300,412 § 300,412 § - § - $ 300,412 § 300,412
[total project 300,412 $ 300,412 3§ - 8 - 8 300,412 § 300,412
[TOTAL 140,793,203 $ 140,700,681 $ 96,222,821 § 86,686,053 § 44,495,540 $ 54,032,308




Plase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dec-14 Jun-15 May-16 Jun-16 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers transfers transfers transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO 46,344,102 85,000 (85,000) (415,867) (69,639) 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612) (14,877) 412) (15,000) 8,084,899
SMYRNA PRIMARY ADDITION 2,504,519 85,000 (41,269) m 2,548,249
WHITWORTH-BUCHANAN MIDI 715,737 715,737
HIGH SCHOOL PROJECT 177,158 177,158
EAGLEVILLE PHASE I (2014) 6,659,310 200,849 (664,427) 6,195,732
ROY WALDRON ADDITION 4,720,000 4,720,000
JOHN COLEMAN ADDITION 19,865,000 257,769 20,122,769
OAKLAND MIDDLE ANNEX 600,000 15,000 615,000
ROCKY FORK MIDDLE 35,632,000 14,877 35,646,877
ROCKY FORK ELEMENTARY 1,900,000 41,269 1,941,269
DAVID YOUREE RENOVATION 220,000 220,000
SMYRNA MIDDLE RENOVATIO? 9,371,000 9,371,000
FUTURE MIDDLE SCHOOL PRO. 300,412 300,412
ELSI 678,344 678,344
[TOTAL $ 140,793,203 § 85,000 § 623,800 § - - (394,251) $ - $  (407,071) § - 140,700,681

NOTE I: GPS JUNE 2013 TO SC1=$85,000

NOTE 2: GPS OCT 2013 TO BL2=%623,800

NOTE 3: FROM SCI1=$§69639+860 OVERFUNDED ON SC! PROJECT TO FUTURE HIGH SCHOOL PROJECT=$70,499/FROM BL2 TO WB2 PROJECT=$324,612
NOTE 4: FROM EAG PHASE 1-2014=8664427+BL2=§412=SP4=81/INCREASED ORIGINAL BUDGET OF FUTURE HS AND FUTURE MS=8407,071

NOTE 5:FROM BL2 CONSTRUCTION $15,000 TO OM2 SITE DEVELOPMENT



RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM
Phase 2014
June 30, 2016

Whitworth-
Blackman Middle [ Smyrna Primary | Buchanan Mlddle Roy Waldron John Coleman Onkland Mlddle | Rocky Fork Mlddle Rocky Fork Davld Youree Smyrna Middle Future Mlddle

SOURCE OF FUNDING Annex Addltlon Annex High School Project Additlon Addltlon Annex Schoal E v EESI Renovatlo R I Schonl Projeet Eaglevllic Phnse I
GPS(June 2013) 85,000
Interfund Capital Outlay Note(2013) 7,400,000
Pay Back Note (2014) (7,400,000),
2014 Bonds (LGIP B) 7,370,256 1,923,731 391,125 14,877 41,269 6.639.310
GPS(October 2013) 623,800
SCI & Eagleville Phasc 11 transfers(Oct 91,255 324,612 200,849
SC1 transfer (Dec 2014) 70,499
Interfund Capital Outlay Note(2015) 2,500,000 2,500,000
Pay Back Note (2015) (2.500,000) (2,500,000
Series 2015A 4,720,000 19,865.000 615,000 3,700,000 1,900,000 20,000
Energy Efficient Schools Loan 286,467
Transfers (May 2016) 12) ()] 106,659 257,769 300412
Town of Sniyma 539.519
FUNDING SOURCE 5 RUOREET [ 2,548.249 | § 715737 | § 177.158 | $ 4,720.000 | $ 20,122.769 | $ 615.000 |'S JTATT | S L4269 | § MOAGLT | § - b3 - ] A2 GRG0 8
Amended Budget Phase V $ 8.084.899 | § 2.548.249 | ¢ 718737 | 8 177158 | § 4.720.000 | $ 20.122.769 | § 615,000 | § 35646877 | § 1941269 | § GTR | § 220000 [ § 9371000 | § 300412 6,R60), 159
Varlunce Between Source & Budget | § - 1S - 19 - IS 01 f - IS - 1$ == 1§ (31,932,000{ § $ (391877 § rzzz\,nmﬂ $ (9.171.000)| § - -




