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Project Listing

PHASE 2014 AND 2015

Whitworth-Buchanan Annex  Blackman Middle Annex
Eagleville Addition Phase I Smyrna Primary Addition

High School Project Roy Waldron Addition

John Coleman Addition Oakland Middle Annex

Rocky Fork Middle School Rocky Fork Elementary School
EESI David Youree Renovation

Smyrna Middle Renovation Future Middle School Project
Future Elementary Projects

Interest Earnings by Issue as of July 31, 2016:

2014 Bonds 17,206 (8) Phase 2014
2015 Bonds 61,321 3) Phase 2015



STATUS OF PROJECTS

% % Amount
Project Contractor Construction Spent Unobligated
Complete
Whitworth-Buchanan 55.28% 320,078
Middle Annex
High School Project 177,158
Roy Waldron Addition Baron Construction, LLC 94.70% 94.26% (2,027)
John Coleman Addition R.G. Anderson Co. 63.18% 59.26% 1,435,373
Oakland Middle Annex 95.01% 30,675
Rocky Fork Middle R.G. Anderson Co. 6.87% 38,193,530
School
Rocky Fork Elementary 70.02% 581,267
School
Eagleville Phase I (2014) Robert S. Biscan & Co. 100% 99.17% 49,768
EESI 98.09% 12,968
David Youree Renovation 87.84% (34,915)
Smyrna Middle 3.74% 8,866,610
Renovation
Future Middle School 300,412
Project
5,499,000

Future Elementary
Projects




Phase 2014 Building Program
Progress Report
August 19, 2016

A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

EAGLEVILLE PHASE I

ARCHITECTS - 285,000 $ 285,232 285,232

ENGINEERING SERVICES 61,260 61,260 61,260

CONSTRUCTION 6,639,310 4,871,035 4,820,902 4,819,115

FURNITURE, EQUIP, TECH 401,557 401,557 401,557

LAND 20,000 20,000 20,000 20,000

SITE DEVELOPMENT 556,880 557,013 557,013
|total project 6,659,310 6,195,732 § 6,145,964 6,144,177

WHITWORTH-BUCHANAN MIDDLE ANNEX

CONSTRUCTION

LAND 715,737 715,737 § 395,659 395,659 320,078 i E330,078:E
[total project 715,737 715,737 $ 395,659 395,659 320,078 320,078
HIGH SCHOOL PROJECT

ARCHITECTS 106,659 106,659 106,659 ¥

LAND 70,499 70,499 - = 70,499 8

[total project 177,158 177,158 § - - 177,158 177,158
ROY WALDRON ADDITION

ARCHITECTS 202,000 $ 202,000 196,879 -

ENGINEERING SERVICES 43,226 52,258 44,586 (9,032) :

CONSTRUCTION 4,720,000 4,111,974 4,061,000 3,845,615 50,974

FURNITURE, EQUIP, TECH 341,000 384,969 340,149 (43,969

SITE DEVELOPMENT 21,800 21,800 21,800 -

[total project 4,720,000 4,720,000 § 4,722,027 4,449,029 (2,027) 270,971
JOHN COLEMAN ADDITION

ARCHITECTS 870,000 § 861,595 826,970 8,405

ENGINEERING SERVICES 122,635 131,040 70,374 (8,405

CONSTRUCTION 19,865,000 15,759,664 15,091,700 10,896,311 667,964

FURNITURE, EQUIP, TECH 1,162,769 353,279 36,093 809,490

SITE DEVELOPMENT 2,207,701 2,249,782 94,782 (42,081 ;i
Iﬁal project 19,865,000 20,122,769 $ 18,687,396 11,924,530 1,435,373 § 8,198,239




Phase 2014 Building Program
Progress Report

August 19, 2016

A B C D B-C B-D
Original AMENDED Contracts Expended Not “Not -

DESCRIPTION Budget BUDGET to Date To date Obligated “Expended
OAKLAND MIDDLE ANNEX
LAND $ 600,000 $ 597,200 581,525 581,525 $ 15,675
SITE $ 17,800 2,800 2,800 15,000 - 5,001
[total project $ 600,000 $ 615,000 584,325 584,325 $ 30,675 $ 30,675
ROCKY FORK MIDDLE SCHOOL
ARCHITECTS $ 900,000 $ 900,000 960,780 817,329 § (60,780
ENGINEERING SERVICES 44,070 17,680
CONSTRUCTION 31,932,000 37,433,000 - s 37,433,000
FURNITURE 14,877 = & 14,877
LAND 1,600,000 1,600,000 1,584,340 1,584,340 15,660 15,660
SITE DEVELOPMENT 1,200,000 1,200,000 409,227 409,227 790,773 00973
[total project $ 35,632,000 $ 41,147,877 2,998,417 2,828,576 $ 38,193,530 $ 38,336,981
ROCKY FORK ELEMENTARY SCHOOL
ARCHITECTS $ - 3 48,800 48,800 48,023 $ -
FURNITURE 41,269 2 i 41,269
LAND 1,100,000 1,056,227 1,056,227 1,056,227 -
SITE DEVELOPMENT 800,000 794,973 254,975 254,975 539,098 539,998
[total project $ 1,900,000 $ 1,941,269 1,360,002 1,359,225 § 581,267 § 582,044
EESI
CAPITAL IMPROVEMENTS $ 678,344 $ 678,344 665,376 665,376 $ 12,968 i
[total project $ 678,344 $ 678,344 665,376 665,376 $ 12,968
DAVID YOUREE RENOVATION
ARCHITECTS $ - $ - 240,500 178,837 $ (240,500) SR RAT
ENGINEERING SERVICES 220,000 220,000 5,900 5,900 214,100
SITE DEVELOPMENT 8,515 8,515 (8,515) i
[total project $ 220,000 $ 220,000 254,915 193252 § (34,915) $ 26,748
SMYRNA MIDDLE RENOVATION
ARCHITECT $ - 3 s 476,000 322,143 $ (476,000)
ENGINEERING SERVICES 11,875 11,875 (11,875)
CONSTRUCTION 9,371,000.00 9,371,000.00 - - 9,371,000
SITE DEVELOPMENT 16,515 16,515 (16,515) i
[total project $ 9,371,000 $ 9,371,000 504,390 350,533 $ 8,866,610 § 9,020,46




Phase 2014 Building Program
Progress Report

August 19, 2016
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

FUTURE MIDDLE SCHOOL N
ARCHITECT $ 300,412 300,412 - - 300,412 =% 2
[total project $ 300,412 300,412 B - 300,412 300,412
FUTURE ELEMENTARY PROJECTS
ARCHITECT $ 5,499,000 5,499,000 - 5,499,000
[total project $ 5,499,000 5,499,000 - - 5,499,000 5,499,000
|TOTAL b 146,292,203 151,700,681 96,314,854 88,891,065 55,429,897 62,827,296




Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dec-14 Jun-15 May-16 Jun-16 Jul-16 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers transfers transfers transfers transfers transfers BUDGLET
STEWARTS CREEK HIGH SCHO 46,344,102 85,000 (85,000) (415,867) (69,639) 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612) (14,877) 412) (15,000) 8,084,899
SMYRNA PRIMARY ADDITION 2,504,519 85,000 (41,269) 1 2,548,249
WHITWORTH-BUCHANAN MID] 715,737 715,737
HIGH SCHOOL PROJECT 177,158 177,158
EAGLEVILLE PHASE I (2014) 6,659,310 200,849 (664,427) 6,195,732
ROY WALDRON ADDITION 4,720,000 4,720,000
JOHN COLEMAN ADDITION 19,865,000 257,769 20,122,769
OAKLAND MIDDLE ANNEX 600,000 15,000 615,000
ROCKY FORK MIDDLE 35,632,000 14,877 5,501,000 41,147,877
ROCKY FORK ELEMENTARY 1,900,000 41,269 1,941,269
DAVID YOUREE RENOVATION 220,000 220,000
SMYRNA MIDDLE RENOVATIO! 9,371,000 9,371,000
FUTURE MIDDLE SCHOOL PRO. 300,412 300,412
FUTURE ELEMENTARY PROJE(C 5,499,000 5,499,000
EESI (78,344 678,144
[TOTAL 146,292,203  § 85,000 623,800 - - (394,251) § - (407.071) 8 - § 151,700,681

NOTE 1: GPS JUNE 2013 TO SC1=$85,000
NOTE 2: GPS OCT 2013 TO BL2=§623,800
NOTE 3: FROM SCI1=369639+860 OVERFUNDED ON SCI PROJECT TO FUTURE HIGH SCHOOL PROJECT=§70,499/FROM BL2 TO WB2 PROJECT=§324,612
NOTE 4: FROM EAG PHASE 1-2014=3664427+BL2=$412=SP4=$1/INCREASED ORIGINAL BUDGET OF FUTURE HS AND FUTURE M5=$407,071

NOTE 5:FROM BL2 CONSTRUCTION 315,000 TO OM2 SITE DEVELOPMENT



RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
August 19,2016

Whitwaorih-
Bluckmun Middle | Smyma Primury | Buchanan Middle Roy Waldron John Colemnn Onklanit Miditle | Rocky Fork Mlilille Rocky Fork Daviil Yiuree Smyms Miildle Futuee Miilille | Future Elementary

SOURCE OF FUNDING Annex Adillilon Anncx High Schonl Project Adilltkin Addiflon Annex School Elementary EEsI Rty jithiri Runavillnin Swhaul Project Projeels Englevifle Phasce 1
IS 2013) 85,000

el Ept] En iy Mot 264 39 7,400,000
ey Fluch Mote (10147 (7,400,000)
04 Pewidn ()€1 Ky 7,370,256 1,920,731 9LI125 14,877 41,269 6,639,310
[{lITi ME R ] 623,800
S0 & Vangleville Pliane 1 dhelériOoh 3 91,255 124,612 200,849
HES ] i (g 2004) 70,499
Trsbetunand Uinpitial O0lny Moted 201 8) 2,500,000 2,500,000
Pa Hack Note (30150 (2,500,000 (2,500,000)
Series AN 4,720,000 19,865,000 615,000 3,700,000 1,900,000 20,000
lissongy 1icient Schoola Loan 286,467
Tranafees (May 2006) “i2) [V 106,659 257,769 300,412
CTPE{ Ty 20 by 5,501,000 5,499,000
ool S 539,519
FUNDMNG SOURCIE 5 BT R | § 1HiE | 5 TI5737 (3 175 |8 47211000 | § 2123508 [ $ [ EALL R w25ETT | % L 200 | 4 66T | S - 13 - H BLLEIRL I 3 S | § 000, | 53
Amended Budgel Phuse V s 8,084,899 | 1 2548249 | $ 715737 | % 172,158 | $ 4720000 | $ 20,122,769 | $ 615000 | § 41,147,877 | § 1,941,269 | % GIRM4 | 8 220000 | § 9,171,000 [ § 100412 | § 5499000 | § 6,460,159
Varlance Between Source & Budget £ - s - s $ 0% 3 - 3 3 (11.912.000)| § - 5 (191877 § (220,00 $ (9.371,00Mm} $ $ ~ $




