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Project Listing

PHASE 2015 AND 2016
Whitworth-Buchanan Annex ~ Smyrna Primary Addition
High School Project Roy Waldron Addition
John Coleman Addition Oakland Middle Annex
Rocky Fork Middle School Rocky Fork Elementary School
EESI/2015 David Youree Renovation

Smyrna Middle Renovation Future Middle School Project
Future Elementary Projects EEST/2016
Rockvale High School LaVergne/Smyrna Restrooms/Concessions

Interest Earnings by Issue as of September 30, 2016:

2014 Bonds 17,687 8) Phase 2014
2015 Bonds 72,556 3) Phase 2015
2016 Bonds 3,772 N Phase 2016



STATUS OF PROJECTS

% % Amount
Project Architect Contractor Construction Spent Unobligated
Complete

Roy Waldron Addition Baron Construction, LLC 97.95% 97.63% (1,191)
John Coleman Addition R.G. Anderson Co. 81.14% 66.74% 818,884
Oakland Middle Annex 95.01% 30,675
Rocky Fork Middle R.G. Anderson Co. 11.26% 9.51% 5,399,859
School
Rocky Fork Elementary 43.21% 1,785,267
School
Eagleville Phase I (2014) Robert S. Biscan & Co. 100% 99.17% 1,787
David Youree Renovation Sain Construction Co. 93.83% 425,871
Smyrna Middle Sain Construction Co. 3.98% 1,108,810
Renovation
Future Elementary 3,705,315
Projects
EESI1/2016 2,137,047
Rockvale High School 1,962,000
LaVergne High 7,500
Restrooms and
Concessions
Smyrna High Restrooms 7,500

And Concessions




Phase 2014 Building Program
Progress Report

October 20, 2016
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

EAGLEVILLE PHASE I

ARCHITECTS $ - % 285,232 285,232 285,232 -

ENGINEERING SERVICES 61,260 61,260 61,260 .

CONSTRUCTION 6,639,310 4,820,902 4,819,115 4,819,115 1,787

FF&E 401,557 401,557 401,557 -

LAND 20,000 20,000 20,000 20,000 .

SITE DEVELOPMENT 557,013 557,013 557,013 s
[total project $ 6,659,310 $ 6,145,964 6,144,177 6,144,177 1,787 $

ROY WALDRON ADDITION

ARCHITECTS $ 202,000 202,000 196,879 - g
ENGINEERING SERVICES 52,258 52,257 46,535 1

CONSTRUCTION 4,720,000 4,061,000 4,061,000 3,977,948 =

FF&E 384,969 386,161 368,277 (1,192)

SITE DEVELOPMENT 21,800 21,800 21,800 -
[total project $ 4,720,000 $ 4,722,027 4,723,218 4,611,439 (1,191) § 110,588
JOHN COLEMAN ADDITION

ARCHITECTS $ 861,595 861,595 826,970 =

ENGINEERING SERVICES 131,040 131,040 72,877 5

CONSTRUCTION 19,865,000 15,717,583 15,091,700 13,994,759 625,883

FF&E 1,162,769 969,768 38,142 193,001

SITE DEVELOPMENT 2,249,782 2,249,782 94,782 -

[total project $ 19,865,000 $ 20,122,769 19,303,885 15,027,530 818,884 $ 5,095,239
OAKLAND MIDDLE ANNEX

LAND $ 600,000 $ 597,200 581,525 581,525 15,675

SITE $ 17,800 2,800 2,800 15,000

[total project $ 600,000 $ 615,000 584,325 584,325 30,675

ROCKY FORK MIDDLE SCHOOL

ARCHITECTS $ 900,000 $ 1,025,000 960,780 817,329 64,220 i$

ENGINEERING SERVICES 158,075 28,422 (158,075)

CONSTRUCTION 28,786,000 34,287,000 22,267,820 730,675 12,019,180

FF&E 3,146,000 3,160,877 . . 3,160,877

LAND 1,584,340 1,584,340 1,584,340 1,584,340 >

SITE DEVELOPMENT 1,200,000 1,200,000 10,886,343 770,690 (9,686,343) 42
[total project $ 35,616,340 $ 41,257,217 35,857,358 3,931,456 5,399,859 § 37,325,761

10/25/201611:53 AM



Phase 2014 Building Program
Progress Report
October 20, 2016

A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

ROCKY FORK ELEMENTARY SCHOOL

ARCHITECTS $ 1,204,000 $ 1,252,800 $ 48,800 $ 48,023 1,204,000

FF&E 41,269 - - 41,269

LAND 1,100,000 1,056,227 1,056,227 1,056,227 -

SITE DEVELOPMENT 800,000 794,973 254,975 254,975 539,998
|total project b 3,104,000 $ 3,145,269 $ 1,360,002 § 1,359,225 1,785,267

DAVID YOUREE RENOVATION

ARCHITECTS $ 220,000 § 220,000 $ 193,000 § 192,013 27,000

ENGINEERING SERVICES 5,900 5,900 (5,900)

CONSTRUCTION 2,518,000 2,522,771 2,518,000 - 4,771

FF&E 400,000 400,000 400,000

SITE DEVELOPMENT 8,515 8,515 8,515 -
[total project 3 3,138,000 $ 3,151,286 § 2,725,415 § 206,428 425,871

SMYRNA MIDDLE RENOVATION

ARCHITECT $ 471,000 §$ 523,175 § 517,000 $ 385,651 6,175

ENGINEERING SERVICES 11,875 11,875 11,875 -

CONSTRUCTION 7,850,000 10,045,800 10,045,800 - -

FF&E 550,000 619,150 619,150

SITE DEVELOPMENT 500,000 500,000 16,515 16,515 483,485 i

[total project $ 9,371,000 $ 11,700,000 § 10,591,190 § 414,041 1,108,810

FUTURE ELEMENTARY PROJECTS

ARCHITECT $ 4,295,000 $ 3,705,315  $ - $ - 3,705,315 §i il
|total project $ 4,295,000 $ 3,705,315 $ - 3§ - 3,705,315 § 3,705,315

using to advance fund hs stadiums, and 7/8 portion of rockvale high (31,977,000)

EESI/2016

CAPITAL IMPROVEMENTS $ 2,137,047 § 2,137,047 § - 3 - 2,137,047 A
[total project $ 2,137,047 8§ 2,137,047 $ - § - 2,137,047 $ 2,137,047
ROCKVALE HIGH SCHOOL

ARCHITECTS $ 1,962,000 $ 1,962,000 $ - 8 - 1,962,000 1962000 -
[total project b 1,962,000 § 1,962,000 $ - 8 - 1,962,000 $ 1,962,000
LAVERGNE HIGH RESTROOMS/CONCESSIONS

ARCHITECTS $ 7,500 $ 7,500 $ - $ - 7,500 §:

[total project $ 7,500 $ 7,500 § - 8 - 7,500 §

10/25/201611:53 AM



Phase 2014 Building Program
Progress Report

October 20, 2016
A B C D B-C EEOERa ) &
Original AMENDED Contracts Expended Not L NG
DESCRIPTION Budget BUDGET to Date To date Obligated s Expended

SMYRNA HIGH RESTROOMS/CONCESSIONS

ARCHITECTS $ 7,500 $ 7,500 $ - 8 - §

[total project $ 7,500 $ 7,500 § - $ - 8

ITOTAL $ 153,295,622 $ 159,736,312 § 142,346,988 $ 93,336,039 $ 17,389,324 $ 66,400,273

10/25/201611:53 AM 5



Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dec-14 Jun-15 May-16 Jun-16 Jul-16 Oct-16 AMENDED

DESCRIPTION BUDGET transfers transfers transfers transfers transfers transfers transfers transfers transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO! 46,344,102 85,000 (85,000) (415,867) (69,639) 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612) (14,877) (412) (15,000) 8,084,899
SMYRNA PRIMARY ADDITION 2,504,519 85,000 (41,269) () 2,548,249
WHITWORTH-BUCHANAN MIDL 715,737 (320,078) 395,659

HIGH SCHOOL PROJECT 177,158 (177,158) -
EAGLEVILLE PHASE I (2014) 6,659,310 200,849 (664,427) (49,768) 6,145,964
ROY WALDRON ADDITION 4,720,000 2,027 4,722,027
JOHN COLEMAN ADDITION 19,865,000 257,769 20,122,769
OAKLAND MIDDLE ANNEX 600,000 15,000 615,000
ROCKY FORK MIDDLE 35,616,340 14,877 5,501,000 125,000 41,257,217
ROCKY FORK ELEMENTARY 3,104,000 41,269 3,145,269
DAVID YOUREE RENOVATION 3,138,000 13,286 3,151,286
SMYRNA MIDDLE RENOVATIOM 9,371,000 2,329,000 11,700,000

FUTURE MIDDLE SCHOOL PRO. 300,412 (300.412) ]
FUTURE ELEMENTARY PROJE( 4,295,000 (5RD.GR5) 3,705,315
ROCKVALE HIGH SCHOOL 1,962,000 1,962,000
LAVERGNE HIGH RESTROOMS/ 7,500 7,500
SMYRNA HIGH RESTROOMS/CC 7,500 7500
EESL/2016 2,137,047 2,137,047
EESI/2015 665,376 665,370
[’['OT.’\L § 153,295,622 § #5000 % 623,800 § = = §  (3.251) § - (407.071) $ = § 5,500,000 8 1032212 § 159736312

NOTE 1: GPSJUNE 2013 TO §CI1=$85,000
NOTE 2: GPS OCT 2013 TO BL2=5623,800
NOTE 3: FROM SCI1=869639+860 OVERFUNDED ON SCI PROJECT TO FUTURE HIGH SCHOOL PROJECT=$70,499/FROM BL2 TO WB2 PROJECT=§324,612
NOTE 4: FROM EAG PHASE I-2014=8664427+BL2=$412=8SP4=31/INCREASED ORIGINAL BUDGET OF FUTURE HS AND FUTURE M5=38407,071
NOTE 5:FROM BL2 CONSTRUCTION $15,000 TO OM2 SITE DEVELOPMENT



RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
October 20, 2016
Whitworth- Oakland Sm
. . . yrna Future
Blackman Middle | Smyrna Primary Buchanan High School | Roy Waldron | John Coleman | Middle Rocky Fork | Rocky Fork David Youree Middle Future Middle | Elementary Rockvale L;Z;:'i:fn}slls i’::;::::s Eagleville
SOURCE OF FUNDING Annex Addition Middle Annex Project Addition Addition Annex | Middle School | EI ; : » ) 2 !
GPS(June 2013) 3 85,000 85,000 iCche Schoo ementary | EESL/2015 | Renovation Renovation | School Project Projects EESI/2016 High School | Concessions | Concessions Phase I
Interfund Capital Outlay Note(2013) $  7.400,000 7,400,000
Pay Back Note (2014) $  (7,400,000) (7.400,000)
2014 Bonds (LGIP 8) $ 16,380,568 7,370,256 1,923,731 284,190 (176,298) 2,027 139,877 41,269
s v ) g 5 284,230
GPS(October 2013) $ 623,800 623,800 » (96.470) 6,607,756
SC1 & Eagleville Phase 11 transfers(Oct 3 $ 616,716 91,255 324612
SC1 transfer (Dec 2014) 3 70,499 69,639 860 200,849
Interfund Capital Oullay Note(2015) $ 5,000,000 2,500,000 2,500,000
Pay Back Note (2015) $  (5,000,000) {2,500,000) (2,500,000)
Series 2015A (lgip 3) $ 30,820,000 (213,143) 4,720,000 19,865,000 615,000 3,700,000 1,900,000 13,286 218,070
Transfers-lgip 3 $ - {790,787) 211,319 206,428 373,040 b7
Energy Efficient Schoo! Loans(5/16;12/14 $ 665,377 665,377 '
Transfers (May 2016) - Igip 8/6 3 - (412) (1) 106,659 257.769 ’
., : 277.520 96,471 73,579
GPS(September 2016) $ 11,000,000 5,501,000 3 :99 000) (654427)
Transfers (September 2016) 3 - 1,204,000 516,106 (1‘720‘ 106)
Series 2016 B -lgip 7 $ 41,523,200 201 790,787 31,705,021 13,572 8,997,960 15,689 '
Town of Smyrna 3 539,519 539.519 T o
FUNDING SOURCE $102,324.679 |=| § 8,084899 | § 2,548,249 | § 395659 | § 20118 4.722,027 | $ 20.122,769 | $ 615,000 | § 41,257,217 | $ 3.145.269 665377 | § 233,286 | $
722, 122, A 257, 445, 3 . 10.667,78, - -
XY 6|3 15,660 | $ 3.705.315 | $ $ 3 - |s - |L$ 6,145.965
Amended Budget Phase V $ 108,236.031 |=| & 8,084.899 | $ 2.548.249 | § 395,659 | $ - |S8 472202718 20122769 | § 615000 | $ 41.257.217 | $ 3145269 |$ 665377 |S 3.151.286 | $ 11.700.000 | § - | $3705315 | § $ 1.962.000 | 3 7500 | $ 7500 | 5 6.145.964
Variance Between Source & Budget 3 (5911.352)|=[ 8 - $ - 3 = 3 201 | - 3 - 3 - $ - 3 . 3 - $ (2.918.000)] § (1.032.214)| § 15660 | 3 - 3 - $ (1.962.000)| $ (7.500)] $ (7,500)| $ |
- )




