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Original AMENDED Contracts Expended Not Not

DESCRIPTION Budget BUDGET to Date To date Obligated Expended

STEWARTS CREEK HIGH SCHOOL

ARCHITECTS 1,344,352$             1,344,352$             1,402,737$           1,266,846$           (58,385)$                  77,506$                   

ENGINEERING SERVICES 250,000                  250,000                  164,386                127,240                85,614                     122,760                   

CONSTRUCTION 39,606,000             39,606,000             35,105,580           12,715,013           4,500,420                26,890,987              

FURNITURE, EQUIP, TECH 4,143,750               4,143,750               187,177                2,165                    3,956,573                4,141,585                

SITE DEVELOPMENT 1,000,000               1,000,000               5,059,808             5,059,808             (4,059,808)               (4,059,808)               

total project 46,344,102$           46,344,102$           41,919,688$         19,171,072$         4,424,414$              27,173,030$            

EAGLEVILLE ADDITION

ARCHITECTS 316,825$                316,825$                335,500$              293,674$              (18,675)$                  23,151$                   

ENGINEERING SERVICES 100,000                  100,000                  25,703                  16,694                  74,297                     83,306                     

CONSTRUCTION 2,976,663               2,976,663               2,976,000             1,716,231             663                          1,260,432                

FURNITURE, EQUIP, TECH 262,000                  262,000                  197,461                142,219                64,539                     119,781                   

SITE DEVELOPMENT 50,000                    50,000                    20,315                  20,315                  29,685                     29,685                     

total project 3,705,488$             3,705,488$             3,554,979$           2,189,133$           150,509$                 1,516,355$              

TOTAL 50,049,590$           50,049,590$           45,474,667$         21,360,205$         4,574,923$              28,689,385$            
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