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Original AMENDED Contracts Expended Not Not

DESCRIPTION Budget BUDGET to Date To date Obligated Expended

STEWARTS CREEK HIGH SCHOOL

ARCHITECTS 1,344,352$             1,344,352$             1,402,737$           1,273,586$           (58,385)$                  70,766$                   

ENGINEERING SERVICES 250,000                  250,000                  164,386                134,686                85,614                     115,314                   

CONSTRUCTION 39,606,000             39,606,000             35,105,580           13,807,540           4,500,420                25,798,460              

FURNITURE, EQUIP, TECH 4,143,750               4,143,750               190,947                2,165                    3,952,803                4,141,585                

SITE DEVELOPMENT 1,000,000               1,000,000               5,059,808             5,059,808             (4,059,808)               (4,059,808)               

total project 46,344,102$           46,344,102$           41,923,458$         20,277,785$         4,420,644$              26,066,317$            

EAGLEVILLE ADDITION

ARCHITECTS 316,825$                316,825$                335,500$              293,674$              (18,675)$                  23,151$                   

ENGINEERING SERVICES 100,000                  100,000                  25,923                  16,969                  74,077                     83,031                     

CONSTRUCTION 2,976,663               2,976,663               2,976,000             2,419,483             663                          557,180                   

FURNITURE, EQUIP, TECH 262,000                  262,000                  192,461                187,102                69,539                     74,898                     

SITE DEVELOPMENT 50,000                    50,000                    20,315                  20,315                  29,685                     29,685                     

total project 3,705,488$             3,705,488$             3,550,199$           2,937,543$           155,289$                 767,945$                 

TOTAL 50,049,590$           50,049,590$           45,473,657$         23,215,328$         4,575,933$              26,834,262$            
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