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DESCRIPTION Budget BUDGET to Date To date Obligated Expended

STEWARTS CREEK HIGH SCHOOL
ARCHITECTS $ 1,344,352 1,344,352 1,402,737 1,309,232 (58,385) $ 35,120
ENGINEERING SERVICES 250,000 250,000 164,386 149,142 85,614 100,858
CONSTRUCTION 39,606,000 39,606,000 35,105,580 18,165,103 4,500,420 21,440,897
FURNITURE, EQUIP, TECH 4,143,750 4,143,750 198,283 5,935 3,945,467 4,137,815
SITE DEVELOPMENT 1,000,000 1,000,000 5,059,808 5,059,808 (4,059,808) (4,059,808)
[total project $ 46,344,102 46,344,102 41,930,794 24,689,220 4,413,308 $ 21,654,882
EAGLEVILLE ADDITION
ARCHITECTS $ 316,825 316,825 335,500 296,501 (18,675) $ 20,324
ENGINEERING SERVICES 100,000 100,000 25,922 17,067 74,078 82,933
CONSTRUCTION 2,976,663 2,976,663 2,976,000 2,887,852 663 88,811
FURNITURE, EQUIP, TECH 262,000 262,000 192,461 192,461 69,539 69,539
SITE DEVELOPMENT 50,000 50,000 20,315 20,315 29,685 29,685
[total project $ 3,705,488 3,705,488 3,550,198 3,414,196 155,290 291,292
[TOTAL $ 50,049,590 50,049,590 45,480,992 28,103,416 4,568,598 21,946,174




