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Project Listino

PHASE 2011

Smyrna Primary Addition

Projects :
Stewarts Creck High School Blackman Middle AJ_mex
Eagleville Addition Smyrna Primary Addition
Interest Earnings by Issue as of May 31, 2013:
2012 Bonds - $49.653 | ) (5) Phase 2011
'STATUS OF PROJECTS
: ' 7 _ ' Yo % Amount
Project Architect 7 Contractor Construction Spent Unobligated
: - Complete _
‘Stewarts Creek High Robert S. Biscan & Co. 93.70% 86.14% 664,601
School

Eagleville Addition ~ Robert S. Biscan & Co. 100% 94.58% 160,694
Blackman Middle Annex 1.89% 7,078,078
45.41% (7,320)




Phase 2011 Building Program

Progress Report
June 19,2013
A B C D B-C
Original AMENDED * Contracts Expended Not
DESCRIPTION __Budget BUDGET to Date Teo date Obligated
STEWARTS CREEK HIGH SCHOOL , .
ARCHITECTS $ 1,344,352 § 1,344,352 $ 1,402,737 1,359,312 (58,385) §
ENGINEERING SERVICES 250,000 250,000 244,466 193,385 5,534
CONSTRUCTION 39,606,000 39,606,000 35,105,580 32,609,321 4,500,420
FURNITURE, EQUIP, TECH 4,143,750 4,228,750 3,694,777 772,503 533,973
SITE DEVELOPMENT 1,000,000 1,000,000 5,159,808 5,059,808 (4,159,808)
OTHER CAPITAL QUTLAY : 157,133 (157,133)
ftotal project $- 46,344,102 $ . 46,429,102 S 45,764,501 39,994,329 664,601 S 6,434,773
" EAGLEVILLE ADDITION :
ARCHITECTS $ 316,825 $ 316,825 §$ 335,500 296,501 (18,675)
ENGINEERING SERVICES 100,000 100,000 20,518 - 19,362
CONSTRUCTION 2,976,663 2,976,663 2,976,000 2,976,000
FURNITURE, EQUIP, TECH 262,000 -262,000 192,461 192,461 530
SITE DEVELOPMENT 50,000 50,000 20,315 20,315 L D9.685
ftotal project $ 3,705,488 § 3,705,488 $ 3,544,794 3,504,639 160,694 § 200,849
BLACKMAN MIDDLE ANNEX
ARCHITECTS : $ © 311,750 140,080 (311,750)'%
ENGINEERING SERVICES : 5,530 (5,530)
CONSTRUCTION O 7400,133 § 7,400,133 7,400,133
FURNITURE, EQUIP, TECH ' -
SITE DEVELOPMENT 4,775 4,775) :
[total project ' $ 7,400,133 § 7,400,133 § 322,055 140,080 7,078,078 $ - 7,260,053



Phase 2011 Building Program
Progress Report
June 19, 2013

A B C D B-C
: Original AMENDED Contracts Expended Not _
DESCRIPTION Budget " BUDGET. to Date To date Obligated

SMYRNA PRIMARY ADDITION . : S ,
ARCHITECTS . $ . 105,000 § 105,000 §$ 105,500 § 47680 $

ENGINEERING SERVICES “ - 3,830

CONSTRUCTION - - ' ,

FURNITURE, EQUIP, TECH ,

SITE DEVELOPMENT - 2,990 , _ (2,990) :
[fotal project $ 105,000 105,000 S 112,320 $ 47,680 S (7,320) $ 57,320
[TOTAL $ 57,554,723 § 57,639,723 § 49,743,670 § 43,686,728 S 7,806,053 _$ 13,952,995




Phase V Budget Transfers

By Project
 ORIGINAL Jun-13  AMENDED
DESCRIPTION BUDGET transfers BUDGET
STEWARTS CREEK HIGH SCHO( 46,344,102 85,000 46,429,102
EAGLEVILLE ADDITION . 3,705,488 3,705,488
BLACKMAN MIDDLE ANNEX 7,400,133 7,400,133
SMYRNA PRIMARY ADDITION 105,000 105,000
TOTAL : S  57554,723 $ 85000 S 57,639,723




RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2011
June 19, 2013

Blackman Middle

Stewarts Creek Smyrna Primary _
SOURCE OF FUNDING High School Annex ~ Addition " EaglevilleAddition

2003 Bonds (LGIP 3) $ 1,292 861 431 |
Transfer from Phase IIT (2005 Repa1rs 3 132,934 132,934
2007 Bonds (LGIP 5) $ 88 88 |
GPS(June 2011) $ 65,780 | 65,780.
Transfer from Phase HI(2005 Ele&Sec Rq § 59,184 59,184
Capital Outlay Note (2008) $ 933,543 933,543
2009 Bonds(LGIP 7) 1% 703,016 - 703,016
Interfund Note(2011) $ 15,000,000 15,000,000
Pay Back Note (2012) $ (15,000,000) (15,000,000)

~ Transfer from Phase V(WB2) $ 663 . 663
GPS(June 2013) $ 85,000 85,000
2012 Bonds (LGIP 5) $ 48,153,951 46,344,102 & 1,809,849
FUNDING SOURCE $ 50,135,451 46,429,963 | § - - $ - $ 3,705,488
Amended Budget Phase V $ 57,639,723 46,429,102 | § 7,400,133 | $ 105,000 |- $ 3,705,488
Variance Between Source & Budget | $  (7,504,272)| 861 | $ (7,400,133) $ (105,000 $ -




