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Project Listing

PHASE 2014

Middle School Land Blackman Middle Annex
Eagleville Addition Phase T Smyrna Primary Addition

Interest Earnings by Issue as of September 30, 2014:

2012 Bonds ' $54,039 G Phase 2014
2014 Bonds 3,844 ®) Phase 2014
STATUS OF PROJECTS
% Y% Amount
Project Architect : Contractor Construction Spent Unobligated
) Complete
Stewarts Creek High Robert S. Biscan & Co. 100% 99.74% 69,639
School
Eagleville Addition Phase Robert S. Biscan & Co. 100% 100%
il
Blackman Middle Annex Robert S. Biscan & Co. 69.32% 78.48% 409,522
Smyrna Primary Addition Liberty Construction Co. 88.40% 88.5% (27,352)
Middle School Land (4,534)
Eagleville Phase I (2014) Robert S. Biscan & Co. 10.38% 101.16% 1,044,170




Phase 2014 Building Program
Progress Report
October 22, 2014

A B C D B-C
. Original AMENDED Contracts Expeaded Not
DESCRIPTION Budget BUDGET to Date To date Obligated

STEWARTS CREEK HIGH SCHOOL

ARCHITECTS ‘ $ 1,344,352 1,364,743 1,364,743 1,364,743

ENGINEERING SERVICES 250,000 223,789 223,789 223,789

CONSTRUCTION 39,606,000 34,816,691 34,816,691 34,816,691

FURNITURE, EQUIP, TECH 4,143,750 4,013,204 3,920,490 3,912,969

SITE DEVELOPMENT 1,000,000 5,159,808 5,224,698 5,181,808

OTHER CAPITAL OUTLAY 350,000 308,185 308,185
ltotal project 5 46,344,102 45,928,235 45,858,596 45,808,185 69,639 § 120,050
EAGLEVILLE ADDITION PHASE I

ARCHITECTS $ 316,825 296,501 296,501 296,501

ENGINEERING SERVICES ' 100,000 19,362 19,362 19,362

CONSTRUCTION 2,976,663 2,976,000 2,976,000 2,976,000

FURNITURE, EQUIP, TECH 262,000 192,461 192,461 192,461

SITE DEVELOPMENT _ 50,000 20,315 20,315 20,315
|total project $ 3,705,488 3,504,639 3,504,639 3,504,639 0 35 (0)
BLACKMAN MIDDLE ANNEX

ARCHITECTS ‘ $ - 341,145 341,145 340,770 -

ENGINEERING SERVICES 82,080 82,080 76,697 -

CONSTRUCTION 7,400,133 7,065,638 - 7,065,638 5,833,299 -

FURNITURE, EQUiP, TECH 555,869 485,365 316,852 70,504

OTHER CAPITAL OUTLAY 339,018 339,018

SITE DEVELOPMENT ] 56,050 56,050 56,050 - S
[total project 5 1,400,133 8,439,800 8,030,278 6,623,668 409,522 § 1,816,132




Phase 2014 Building Program

Progress Report
October 22, 2014
A B C D B-C
Original AMENDED Contracts ‘Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated
SMYRNA PRIMARY ADDITION
ARCHITECTS 105,000 $ 112,659 112,659 110,739 -
ENGINEERING SERVICES 15,234 15,234 14,385 -
CONSTRUCTION 2,399,519 2,266,500 2,266,500 2,003,601 -
FURNITURE, EQUIP, TECH 187,221 213,874 154,279 (26.653)
SITE DEVELOPMENT 7,905 7,905 7,905
OTHER CAPITAL QUTLAY 699 699 (699) 1)
{total project 2,504,519 & 2,589,519 . 2,616,871 2,291,608 (27,352) $ 297,911
EAGLEVILLE PHASE L
ARCHITECTS - $ 285,000 285,000 246,932 -
ENGINEERING SERVICES 83,574 83,574 3,586 -
CONSTRUCTION 6,639,310 5,337,687 4,804,517 736,902 473 V10
FURNITURE, EQUIP, TECH 571,000 - - 571,000
SITE DEVELOPMENT . 562,898 562,898 - 95,742 -
]totai project 6,639,310 § 6,840,159 5,795,989 1,083,162 1,044,170 § 5,756,997
MIDDLE SCHQOL LAND ,
LAND 391,125 § 391,125 395,659 395,659 (4,534)_:_,_.,. G034
|total project 391,125 % 391,125 395,659 395,659 4534) § (4,534)
|TOTAL 66,984,677 $ 67,693,477 66,202,032 59,706,921 1,491,445 § 7,986,556

10/24/2014 8:15



Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers BUDGET

STEWARTS CREEK HIGH SCHO 46,344,102 85,000 (85,000) {415,867) 45,928,235
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 8,439,800
SMYRNA PRIMARY ADDITION 2,504,519 85,000 2,589,519
MIDDLE SCHOOL LAND - 391,125 391,125
EAGLEVILLE PHASE I (2014) 6,639,310 200,849 6,840,159
|TOTAL . % 066,984,677 85,000 $ 623,800 § - $ .- $ 67,693477




RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
October 22, 2014
" Blackman Middle | Smyrna Primary Middle School

SOURCE OF FUNDING Annex Addition Land Eagleville Phase 1
GPS(June 2013) $ - 85,000 85,000 ‘
Interfund Capital Outlay Note(2013) $ 7,400,000 7,400,000
Pay Back Note (2014) $  (7,400,000) (7,400,000)
2014 Bonds (LGIP 8) $ 16,395,568 7,400,133 1,965,000 391,125 6,639,310
GPS(October 2013) $ 623,800 623,800 ,
SC1 & Eagleville Phase II transfers(Oct 1 $ 616,716 415,867 200,849
Town of Smyrna $ 539,519 _ 539,519 _
FUNDING SOURCE $ 18,260,603 $ 8,439,800 | § 2,589,519 | $ 391,125 | $ 6,840,159
Amended Budget Phase V $ 18,260,603 $ 843980018 2,589,519 | $ 391,125 | $ | 6,840,159
Variance Between Source & Budget | § - $ - $ - $ - $ -




