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Project Listing

PHASE 2014

Middle School Land Blackman Middle Amnex
Eagleville Addition Phase I Smyrna Primary Addition

Interest Earnings by Issue as of October 31, 2014:

Eagleville Phase 1 (2014)

2012 Bonds $54,086 (5) | Phase 2014
2014 Bonds 4,727 (8) Phase 2014
STATUS OF PROJECTS
, : : - % Yo Amount
Project Architect ' Contractor Construction Spent Unobligated
Complete
Stewarts Creck High Robert S. Biscan & Co. 100% 99.74% 69,639
School '
-|Eagleville Addition Phase Robert S. Biscan & Co. 100% 100%
11 _
Blackman Middle Annex Robert S. Biscan & Co. 91.22% 86.17% 408,183
Smyrna Primary Addition Liberty Construction Co. 91.58% 93.5% (27,857)
Middle School Land , 101.16% (4,534)
Robert S. Biscan & Co. 22.14% 21.54% 1,044,170




Phase 2014 Building Program
Progress Report
November 19, 2014

A B C : D B-C
’ ' Original AMENDED - Contracts Expended Not
DESCRIPTION Budget BUDGET to Date ) To date - Obligated
STEWARTS CREEK HIGH SCHOOL
ARCHITECTS b3 1,344,352 8 1,364,743 § 1,364,743 § 1,364,743  §
ENGINEERING SERVICES ‘ 250,000 223,789 223,789 223,789
CONSTRUCTION ' 39,606,000 34,816,691 34,816,691 34,816,691
FURNITURE, EQUIP, TECH 4,143,750 4,013,204 3,920,490 . 3,920,490
SITE DEVELOPMENT 1,000,000 5,159,808 5,224,698 5,224,698
OTHER CAPITAL OUTLAY 350,000 308,185 308,185
|total project $ 46,344,102 5 45,928,235 § 45,858,596 § 45,858,596 §

EAGLEVILLE ADDITION PHASE 11

ARCHITECTS $ 316,825 $ 296,501 - § 296,501 § 296,501 §

ENGINEERING SERVICES 100,000 19,362 19,362 19,362

CONSTRUCTION - 2,976,663 2,976,000 2,976,000 2,976,000

FURNITURE, EQUIP, TECH 262,000 , 192,461 192,461 192,461

SITE DEVELOPMENT 50,000 20,315 20,315 20,315 -
[total project 5 3,705,488 % 3,504,639 3 3,504,639 S 3,504,639 § ) $ _ )

BLACKMAN MIDDLE ANNEX

ARCHITECTS $ - $ 341,145 S 341,145 $ 340,770 $ -

ENGINEERING SERVICES 82,080 82,080 79,317 -

CONSTRUCTION 7,400,133 7,065,638 7,065,638 6,443,757 -

FURNITURE, EQUIP, TECH 555,869 486,704 352,402 69,165

OTHER CAPITAL OUTLAY 339,018 139,018

SITE DEVELOPMENT 56,050 56,050 56,050 .

[fotal project S 7400,133  $ 3,439,800 S 8,031,617 § 7,272,296 % 408,183 1,167,504




Phase 2014 Buildizg Program
Progress Report
November 19, 2014

A B C D : B-C

Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

SMYRNA PRIMARY ADDITION ‘
ARCHITECTS $ 105,000 § 112,659 § 112,659 § 110,739 §

ENGINEERING SERVICES 15,234 15,234 . 14385
CONSTRUCTION 2,399,519 2,266,500 2,266,500 " 2,075,601

FURNITURE, EQUIP, TECH =~ 187,221 214,379 211,853

SITE DEVELOPMENT 7,905 7,905 7.905

OTHER CAPITAL OUTLAY : 699 699

ftotal project 5 2,504,519 5 2,589519 S 7,617,376 S 2421182 §  (27,857) S 168,337
EAGLEVILLE PHASE I

ARCHITECTS $ -3 285,000 § 285,000 $ 255332 % -

ENGINEERING SERVICES 83,574 83,574 6,970 -

CONSTRUCTION 6,639,310 5,337,687 4,864,517 1,076,737 473,170

FURNITURE, EQUIP, TECH 571,000 - - 571,000

SITE DEVELOPMENT ‘ 562,898 . 562,898 $ 134,217 -
[total project. 5 6,639,310 § 6,340,159 $ 5,795,980 § 1,473,256 § 1,044,170 § 5,366,903
MIDDLE SCHOOL LAND , : _

LAND $ 391,125 § 391,125 $ 395,659 $ 395,659 $ (4,534 j
[total project $ 391,125 § 301,125 $ 395,659 § 305,659 $ (4,534) S (4,534
[TOTAL $ 66,984,677 $ 67,693,477 $ 66,203,876 $ 60,925,628 9 1,489,601 S 6,767,849
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Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 AMENDED
DESCRIPTION BUDGET transfers transfers " transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO 46,344,102 85,000 (85,000) (415,867) 45,928,235
‘EAGLEVILLE ADDITHON PHASE 3,705,488 (200,849) 3,504,639 _
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 8,439,800
SMYRNA PRIMARY ADDITION 2,504,519 85,000 2,589,519
MIDDLE SCHOOL LAND 391,125 391,125
EAGLEVILLE PHASE I (2014) 6,639,310 ) 200,849 6,840,159
|TOTAL $ 66,984,677 S 85,000 § 623,800 § - $ - $ 67,693,477




RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
November 19, 2014
Blackman Middle Smyrna Primary Middle School
SOURCE OF FUNDING Annex Addition Land. Eagleville Phase I
GPS(June 2013) $ 85,000 , 85,000
Interfund Capital Qutlay Note(201 3) . [$ 7,400,000 7,400,000
Pay Back Note (2014) $  (7,400,000) (7,400,000)
2014 Bonds (LGIP 8) $ 16,395,568 7,400,133 1,965,000 391,125 6,639,310
GPS(October 2013) $ 623,800 623,800
SC1 & Eagleville Phase 1l transfers(Oct 4 $ 616,716 415,867 200,849
Town of Smyrna $ 539,519 539,519
FUNDING SOURCE $ 18,260,603 $ 8,439,800 | $ 2,589,519 | 391,125 1 % 6,840,159
Amended Budget Phase V $ 18,260,603 $ 8,439,800 | $ 2,589,519 { $ 391,125 | $ 6,840,159
Variance Between Source & Budget | $ - $ - $ - $ - $ -




