
Rutherford County Schools Version G Approved 12/11/14
Approvals Needed by: Approved Projects through August 2020 Commission

Land Construct. funding requested
Author. Design FF&E P r o j e c t e d    C o s t   o f   S c h o o l s   O p e n I n g  t h a t  Y e a r for schools under

Schools opening in August Land Design Site FF&E Construct. Total construction

Feb-13 15-Jul-13 Aug-14 Blackman Middle Annex -                341,145        555,869         7,203,768         8,100,782           
Feb-13 15-Jul-13 Aug-14 Smyrna Primary Addition -                112,659        187,920         2,289,639         2,590,218           

Projects for 2014/15 school year -                453,804        743,789         9,493,407         10,691,000         57,394,000               

Jun-14 Aug-15
Eagleville High Addition (Phase 1) 
Classrooms Café Auditorium -                297,000        193,000         3,016,000         3,506,000           

Feb-15 Land for Eagleville Practice Field 64,000           -                -                 -                    64,000                
Projects for 2015/16 school year 64,000           297,000        -                193,000         3,016,000         3,570,000           17,558,000               

Aug-16 John Colemon addition/reno - 130K sq ft -                865,000        -                800,000         18,200,000       19,865,000         
Feb-16 Jun-16 Aug-16 Roy Waldron Addition -                199,000        -                341,000         4,180,000         4,720,000           

Jul-15 Aug-16 LHS/SHS Bleachers-Restrooms-Concession -                -                -                -                 1,800,000         1,800,000           
Projects for 2016/17 school year -                1,064,000     -                1,141,000      24,180,000       26,385,000         36,131,000               

Feb-15 Feb-16 Jun-16 Aug-17 Middle School Smyrna Area 1,600,000      900,000        1,200,000     3,146,000      28,786,000       35,632,000         
Feb-15 Jul-16 Aug-16 Aug-17 Oakland Middle Annex (land in 2014/15) 600,000         471,000        -                600,000         9,900,000         11,571,000         

Projects for 2017/18 school year 2,200,000      1,371,000     1,200,000     3,746,000      38,686,000       47,203,000         88,742,000               

Feb-15 Apr-17 Jun-17 Aug-18 Elementary School Smyrna Area 1,100,000      725,000        800,000        2,414,000      23,348,000       28,387,000         
Oct-16 May-17 Aug-18 David Youree renovation -                181,000        -                300,000         3,800,000         4,281,000           
Oct-16 Jun-17 Aug-18 Siegel High addition -                173,000        -                460,000         3,450,000         4,083,000           
Dec-16 May-17 Aug-18 LaVergne Middle Addition -                175,000        -                750,000         3,679,000         4,604,000           

Projects for 2018/19 school year 1,100,000      1,254,000     800,000        3,924,000      34,277,000       41,355,000         34,592,000               

Jun-17 Oct-17 May-18 Aug-19 Middle School Southwest Murfreesboro 1,782,000      900,000        910,000        3,245,000      29,076,000       35,913,000         
Jun-17 Dec-17 May-18 Aug-19 next Elementary 1,760,000      725,000        890,000        2,414,000      23,258,000       29,047,000         

Projects for 2019/20 school year 3,542,000      1,625,000     1,800,000     5,659,000      52,334,000       64,960,000         

Dec-17 May-18 Aug-20 new High School -                1,442,000     -                4,950,000      48,058,000       54,450,000         
Projects for 2020/21 school year -                1,442,000     -                4,950,000      48,058,000       54,450,000         

Grand Total for Requested Projects (excludes approved projects-light yellow) 234,417,000     234,417,000             


