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Project Listing

PHASE 2014 AND 2015

Whitworth-Buchanan Annex  Blackman Middle Annex

Eagleville Addition Phase I Smyrna Primary Addition

High School Project Roy Waldron Addition

John Coleman Addition QOakland Middle Annex

Smyrna Area Middle School = Smyrna Area Elementary School

Interest Earnings by Issue as of January 31, 2015:

2014 Bonds 7,393 (8 Phase 2014



STATUS OF PROJECTS

% % Amount
Project Architect Contractor Construction Spent Unobligated
P Complete
Blackman Middle Annex Robert S. Biscan & Co. 96.91% 95.63% 81,026
Smyrna Primary Addition Liberty Construction Co. 91.58% 94.07% (79,921)
Whitworth-Buchanan 55.28% 320,078
Middle Annex —
High School Project 100% 70,499
Roy Waldron Addition 4,720,000
John Coleman Addition 19,865,000
(Oakland Middle Annex 600,000
|Smyrna Area Middle 1,600,000
School
Smyrna Area Elementary 1,100,000
School
Robert S. Biscan & Co. 26.46% 25.36% 936,708

Eagleville Phase I (2014)




Phase 2014 Building Program

Progress Report
February 18, 2015
A B C D B-C
QOriginal AMENDED Contracts Expended Not
DESCRIPTION Budget ' BUDGET to Date To date Obligated
STEWARTS CREEK HIGH SCHOOL
|total project 5 46,344,102 § 45,858,596 § 45,858,596 $§ 45,858,596 § - § -
EAGLEVILLE ADDITION PHASE I
|total project 3 3,705,488 § 3,504,639 § 3,504,639 § 3,504,639 § 0 % 0
BLACKMAN MIDDLE ANNEX :
ARCHITECTS $ - 8 341,145 % 341,145 § 340,770 %
ENGINEERING SERVICES 82,080 82,080 79,317
CONSTRUCTION 7,400,133 7,065,638 7,065,638 6,795,247
FURNITURE, EQUIP, TECH 555,869 485,715 489,249
OTHER CAPITAL QUTLAY 14,406
SITE DEVELOPMENT 56,030 56,050 56,050
|total project $ 7,400,133 § 8,115,188 § 8,030,628 3% 7,760,633 § 81,026 -§ 354,555
SMYRNA PRIMARY ADDITION
ARCHITECTS 3 105,000 § 112,659 § 112,659 $ 110,739 % -
ENGINEERING SERVICES 15,234 15,234 14,385 -
CONSTRUCTION 2,399,519 2,266,500 2,306,300 2,075,601 (39,800)
FURNITURE, EQUIP, TECH 187,221 226,643 226,539 (39.422)
SITE DEVELOPMENT 7,905 7,905 7,905 -
OTHER CAPITAL QUTLAY 699 699 (699)
|total project 5 2,504,519 § 2,589,519 § 2,669,440 § 2,435,868 § (79,921) 153,651 -
EAGLEVILLE PHASE 1
ARCHITECTS $ - % 285,000 $ 286,900 % 274,032 % (1,500)
ENGINEERING SERVICES 83,574 83,574 22,973 -
CONSTRUCTION 6,639,310 5,337,687 4,864,517 1,748,904 473,170
FURNITURE, EQUIP, TECH 571,000 105,562 - 465,438
SITE DEVELOPMENT 562,898 562,898 § 210,315 :
Jtotal project $ 6,639,310 $ 6,840,159 3§ 5,903,451 § 2,256,224 $ 936,708 $ 4,583,935




Phase 2014 Building Program
Progress Report
February 18, 2015

A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

WHITWORTH-BUCHANAN MIDDLE ANNEX
CONSTRUCTION
LAND $ 715,737 § 715737 $ 395,659 395,659 320,078 0073
[total project $ 715,737 § 715,737 § 395,659 395,659 320,078 $ 320,078
HIGH SCHOOL PROJECT -
LAND $ 70,499 §$ 70,499 70,499 E§
[total project 3 70,499 § 70,499 $ - 70,499
ROY WALDRON ADDITION
CONSTRUCTION $ 4,720,000 $ 4,720,000 4,720,000 g 4:720:000
[total project $ 4,720,000 $ 4,720,000 $ - 4,720,000 $ 4,720,000
JOHN COLEMAN ADDITION _
CONSTRUCTION $ 19,865,000 $ 19,865,000 19,865,000
[total project $ 19,865,000 $ 19,865,000 $ - 19,865,000
OAKLAND MIDDLE ANNEX , _
LAND $ 600,000 § 600,000 600,000 :
[total project $ 600,000 $ 600,000 $ - 600,000
SMYRNA AREA MIDDLE SCHOOL _
LAND $ 1,600,000 $ 1,600,000 1,600,000 :
[total project $ 1,600,000 § 1,600,000 $ - 1,600,000
SMYRNA AREA ELEMENTARY SCHOOL _
LAND $ 1,100,000 $ 1,100,000 1,100,000 JL00,000::
[total project $ 1,100,060 S 1,100,000 § - 1,100,000 § 1,100,000
[ToTAL $ 95,264,788 $ 95,579,337 § 66,362,413 62,211,619 29213390 S 33,367,718




Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dec-14 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO- 46,344,102 85,000 (85,000) (415,867) (69,639) 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612} 8,115,188
SMYRNA PRIMARY ADDITION 2,504,519 85,000 2,589,519
WHITWORTH-BUCHANAN MIDI 391,125 324,612 715,737
HIGH SCHOOL PROJECT 70,499 70,499
EAGLEVILLE PHASE I (2014) 6,639,310 200,849 6,840,159
ROY WALDRON ADDITION 4,720,000 4,720,000
JOHN COLEMAN ADDITION 19,865,000 19,865,000
OAKLAND MIDDLE ANNEX 600,000 600,000
SMYRNA AREA MIDDLE SCHOC 1,600,000 1,600,000
SMYRNA AREA ELEMENTARY 1,100,000 1,160,000
|TOTAL $§ 94869677 $ 85000 § 623,800 § - $ - $ 860 $ 95,579,337




RUTHERFORD COUNTY SCHOOL.: BUILIDING PROGRAM

Phase 2014
February 18, 2015
Whitworth-
Blackman Middle | Smyraa Primary | Buchsoan Middle Roy Waldron John Coleman Oakland Middle Smyras Area Smyrna Area

SOURCE OF FUNIMNG Anmex Addition Annex High School Project| Addition Addition Ampex Middle School | EK ry School | Eagleville Phase L
GPS(June 2013) $ 85,000 85,000
Interfund Capital Cratlay Note(2013) $ 7,400,000 7,400,000
Pay Back Note (2014) $  (7,400,000) (7,400,000)
2014 Bonds (LGIP 8) $ 16,395,568 7,400,133 1,965,000 391,125 6,639,310
GPS(October 2013) 3 623,800 523,800
$C1 & Eagleville Phase IT fransfers{Oct 2 $ 616,716 91,255 324,612 200,849
SC1 transfer (Dec 2014) $ 70,499 70,499
Town of Smyma £ 539,519 539,519
FUNDING SOURCE § 18331,102 $ 8,115,188 2,589,519 [ § 715737 | § 70499 | § - |8 - |8 - |s - 15 - 1% 6,840,159
Amended Budget Phase V $ 46,216,102 3 8,115,188 2,589,519 | § 715,737 | § 70,499 | § 4,720,000 | $ 19,865,000 | 3 600,000 | § 1,600,000 | $ 1,000,000 | § 6,840,159
Variance Between Source & Budget {5 (27,885,000} =} § - - Is - |s ols (4,720,000)) § (19,865,000 $ (600,000)] § {1,600,000)] § (1,100,000} $ -




