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Project Listing

PHASE 2014 AND 2015

Whitworth-Buchanan Annex  Blackman Middle Annex
Eagleville Addition Phase 1 Smyma Primary Addition

High School Project Roy-Waldron Addition

John Coleman Addition Qakland Middle Annex

Smyma Area Middle School ~ Smyrna Area Elementary School

Interest Earnings by Issue as of March 31, 2015:

2014 Bonds 9,169 ®) Phase 2014



STATUS OF PROJECTS

Y Y% Amount
Project Architect Contractor Construction Spent Unobligated
Complete
Blackman Middle Annex Robert S. Biscan & Co. 96.91% 95.63% 80,703
Smyrna Primary Addition Liberty Construction Co. 91.58% 94.07% (79,921)
Whitworth-Buchanan 55.28% 320,078
Middle Annex
High School Project 100% 70,499
Roy Waldron Addition 4,508,000
John Coleman Addition 4.46% 18,978,625
Oakland Middle Annex 600,000
Smyrna Area Middle 3,697,000
School
Smyrna Area Elementary 1,897,000
School _ : :
Robert S. Biscan & Co. 51.63% 45.92% 862,211

Eagleville Phase I (2014)




Phase 2014 Building Program

Progress Report
April 22, 2015
A B C D B-C
Original AMENDED Contracts Expended Not
- DESCRIPTION Budget BUDGET ] to Date - To date Obligated

STEWARTS CREEK HIGH SCHOOL
|total project $ 46,344,102 § 45,858,596 $ 45,858,596 § 45,858,596 $ - 3 -
EAGLEVILLE ADDITION PHASE I . .
Jtotal project $ 3,705,488 $ 3,504,639 § 3,504,639 § 3,504,639 8 ) S {0)
BLACKMAN MIDDLE ANNEX .

ARCHITECTS b - 5 341,145 § 341,145 § 340,770 §

ENGINEERING SERVICES 82,080 82,080 79,317

CONSTRUCTION 7,400,133 7,065,638 7,065,638 6,795,247

FURNITURE, EQUIP, TECH 535,869 484,742 489,572

OTHER CAPITAL QUTLAY 14,406

SITE DEVELOPMENT ) 56,050 ' 56,050 56,050
|total project $ 7,400,133 § 8,115,188 $ 8,029,655 § 7,760,956 § 80,703 $ 354,232
SMYRNA PRIMARY ADDITION

ARCHITECTS $ 105,000 § 112,659 § 112,659 § 110,739  § -

ENGINEERING SERVICES 15,234 15,234 14,385 -

CONSTRUCTION 2,399,519 2,266,500 2,306,300 2,075,601 (39,800)

FURNITURE, EQUIP, TECH 187,221 226,643 226,539 (39,422)

SITE DEVELOPMENT 7,905 7,905 - 71,905 -

OTHER CAPITAL OUTLAY _ 699 _ 699 {699) {699
[total project 3 2,504,519 3§ 2,589,519 § 2,669,440 § 2,435,868 % (79,921) § 153,651
FEAGLEVILLE PHASE I

ARCHITECTS 3 - 3 285,000 § 286,900 $ 274032 % {1,900)

ENGINEERING SERVICES 83,574 83,574 32,413

CONSTRUCTION 6,639,310 5,337,687 4,864,517 2,511,288 473,170

" FURNITURE, EQUIP, TECH 571,000 160,059 _ 6,367 410,941

LAND : 20,000 20,000 ~ {20,000)

SITE DEVELOPMENT 562,898 : 562,898 § 296,628

[total project 3 6,639,310 3 6,840,159 3 5,977,948 % 3,140,728 % 862,211 § 3,699,431



Phase 2014 Building Program
Progress Report

April 22, 2015
A B c D B-C
Original AMENDED Contracts Expended . Net
DESCRIPTION Budget BUDGET to Date To date Obligated

WHITWORTH-BUCHANAN MIDDLE ANNEX
CONSTRUCTION
LAND $ 715,737 $ 715,737 $ 395,659 395,659 $ 320,078
]totalpmject $ 715,737 §$ 715,737 § 395,659 395659 $ 320,078
HIGH SCHOOL PROJECT
LAND $ 70,499 $ 70,499 $ 70,499
[total project $ 70,499 § 70,499 $ - - 3 76,499 $ 70,499
ROY WALDRON ADDITION
ARCHITECTS $ 202,000 39,970 $ (202,000)
ENGINEERING SERVICES $ 10,000 $ (10,000)
CONSTRUCTION $ 4,720,000 $ 4,720,000 4,720,000 0 it
[total project $. 4,720,000 $ 4,720,000 § 212,000 39,970 $ 4,508,000 $ 4,680,030
JOHN COLEMAN ADDITION
ARCHITECTS $ 870,000 173,173 $ (870,000)
ENGINEERING SERVICES $ 16,375 $ (16,375)
CONSTRUCTION $ 19,865,000 $ 19,865,000 19,865,000 :
[total project $ 19,865,000 $ 19,865,000 § 886,375 173173 § 18,978,625 § 19,691,827
OAKLAND MIDDLE ANNEX - _
LAND $ 600,000 $ 600,000 : $ 600,000 :
[total project $ 600,000 $ 600,000 $ - - 8 600,000
SMYRNA AREA MIDDLE SCHOOL ‘ , .
ARCHITECTS $ 900,000 $ 900,000 $ 900,000 H
LAND 1,600,000 1,600,000 1,600,000 1,600,000
SITE DEVELOPMENT 1,200,000 1,200,000 § 3,000 1,197,000 1,200,000
ftotal project $ 3,700,000 $ 3,700,000 $ 3,000 - $ 3,697,000 $ 3,760,000




Phase 2014 Building Program
Progress Report
April 22, 2015

A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

SMYRNA AREA ELEMENTARY SCHOOL
LAND ' $ 1,100,000 § 1,100,000 $ 1,100,000
SITE DEVELOPMENT 800,000 800,000 3,000.00 797,000 ;0600
Jtotal project 3 1,900,000 §$ 1,900,000 $ 3,000 § - 3 1,897,000 3 1,900,000
[FOTAL ' . $ 98,164,788 3 98,479,337 § 67,540,312 § 63,309,589 % 30,934,195 % 35,169,748




Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dec-14 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO 46,344,102 85,000 (85,000} (415,867) (69,639) 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) : 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612} 8,115,188
SMYRNA PRIMARY ADDITION 2,504,519 85,000 2,589,519
WHITWORTH-BUCHANAN MID] 391,125 324,612 715,737
HIGH SCROOL PROJECT - 70,499 70,499
EAGLEVILLE PHASE I (2014) 6,639,310 200,849 6,840,159
ROY WALDRON ADDITION 4,720,000 ' 4,720,000
JOHN COLEMAN ADDITION 19,865,000 19,865,000
OAKLAND MIDDLE ANNEX 600,000 600,000
SMYRNA AREA MIDDLE SCHOC 3,700,000 3,700,000
SMYRNA AREA ELEMENTARY 1,900,000 _ - 1,900,000
ITOTAL $ 97,769,677 % 85000 $ 623,800 % - 3 - $ 860 § 98479337




RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
April 22, 2015
Whitworth- :
Blackman Middle | Smyrna Primary | Buckanan Middle Roy Waldron John Coleman Oakland Middle Smiyrua Area Smyrna Area

SOURCE OF FUNDING Annex Addition Annex High School Project Addition Addition Annex Middle School | Elementary School | Eagleville Phase I
GPS(June 2013) ] 85,000 85,000
Interfund Capital Outlay Note(2013) $ 7,400,000 7,400,080
Pay Back Note {(2014) $ (7,400,000} (7.400,000)
2014 Bonds (LGIP 8} $ 16,395,568 7,400,133 1,865,000 391,125 6,639,310
GPS(October 2013) $ 623,800 623,800
8C1 & Eagleville Phase 11 transfers(Oct 1 § 616,716 91,255 324,612 200,849
S8C1 transfer (Dec 2014) $ 70,499 70,499
TtATTIE Capl e {$ 5,000,000 2,560,000 2,500,000
Town of Smyrna $ 539,519 539,519
FUNDING SOURCE § 23331102 $ 8,115,188 | § 2589519 [ § 715,737 | 3 70,499 | § 2,500,000 | 3 2,500,000 | $ - b3 - $ - 3 6,840,159
Amended Budget Phase ¥V § 49,116,102 $ 8,115,188  § 2,589,519 | $ 715737 1§ 70,499 | § 4,720,000 | $ 19,865,000 | § 600,000 | § 3,700,000 [ § 1,900,000 | § 0,840,159
Variance Between Source & Budget. | $ (25,785,000 =| § - |8 - s - is HE (2,220,000)| $ (17,365,000)] § (600,000){ $ (3,700,000)| $  _ (1,900,000}} § -




