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Project Listing

PHASE 2014 AND 2015

Whitworth-Buchanan Annex  Blackman Middle Annex
Eagleville Addition Phase I Smyma Primary Addition

High School Project Roy Waldron Addition

John Coleman Addition Qakland Middle Annex

Smyrna Area Middle School ~ Smyrna Area Elementary School

Interest Earnings by Issue as of May 31, 2015:

2014 Bonds 10,511 " (8) * Phase 2014
2015 Bonds 2,288 3) " Phase 2015



STATUS OF PROJECTS

% % Amount
Project Architect Contractor Construction Spent ‘Unobligated
- Complete B

Blackman Middle Annex Robert S. Biscan & Co. 96.91% 95.87% 0
Smyrna Primary Addition Liberty Construction Co. 91.58% 99.12% 0
‘Whitworth-Buchanan ' 55.28% 320,078
Middle Annex.
High School Project - 100% 70,499
Roy Waldron Addition 2.64% 4,494,510
John Coleman Addition 2.66% . 18,933,505
Oakland Middle Annex 600,000
Smyrna Area Middie 3,711,877
School
Smyrna Area Elementary’ " 1,938,269
School . - |
Eagleville Phase T (2014) Robert S. Biscan & Co. . I 1 65.14% 57.20% 678,323




Phase 2014 Building Program
Progress Report

June 17, 2015
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Ohligated

STEWARTS CREEK HIGH SCHOOL

Jtotal project $ 46,344,102 § 45,858,596 § 45,858,596 % 45,858,596 § - 3 -
EAGLEVILLE ADDITION PHASE II : i} . ‘
|total project $ 3,705488 § 3,504,639 % 3,504,639 § 3,504,639 $ ' 0 % (0)
BLACKMAN MIDDLE ANNEX :

ARCHITECTS $ - % 340,770 § 340,770 $ 340,770 §

ENGINEERING SERVICES 79,317 79,317 79,317

CONSTRUCTION 7,400,133 6,170,243 ' 6,170,243 6,003,567

FURNITURE, EQUIP, TECH 558,336 558,536 494,720

OTHER CAPITAL OUTLAY - - -

SITE DEVELOPMENT 951,445 951,445 847,730
[total project ' $ 7400,133 $ 8,100,311 § 3,100,311 § 7,766,104 S - 334,207
SMYRNA PRIMARY ADDITION .

ARCHITECTS b 105,000 % 110,739 $ 110,739 % 110,739  §

ENGINEERING SERVICES 14,385 14,385 - 14,385

CONSTRUCTION 2,399,519 2,057,081 ) 2,057,079 ‘ 2,052,634

FURNITURE, EQUIP, TECH 239,441 239,442 221,495

SITE DEVELOPMENT 125,905 125,905 125,905

OTHER CAPITAL OUTLAY 699 699 - 699

[total project $ 2504519 $ 2,548,250 § 2,548,249 S 2,525,857 § S 22,393
EAGLEVILLE PHASE 1

ARCHITECTS 5 - 285,000 § 286,900 § 279,632 % (1,900):

ENGINEERING SERVICES 83,574 83,574 42,942

CONSTRUCTION 6,639,310 5,337,687 4,864,517 . 3,168,834 473,170 :

FURNITURE, EQUIP, TECH 571,000 363,947 41,511 207,053 :

LAND : _ . - 20,000 20,000 20,000

SITE DEVELOPMENT , : 562,898 562,898 371,071

[total project 5 6,639,310 3 6,360,159 § 6,181,836 3 3,923,990 § 678,323 § 2,936,169




Phase 2014 Building Program

Progress Report
June 17, 2015
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET . to Date To date Obligated
WHITWORTH-BUCHANAN MIDDLE ANNEX
CONSTRUCTION
LAND ' $ 715,737 $ 715,737 $ 395,659 395,659 - 320,078 3
[totai project ' $ 715,737 715,737 S 395,659 395,659 320,078 § 320,078
HIGH SCHOOL PROJECT
LAND $ 70,499 $ 70,499 70,499
|total project K 70,499 $ 70,498 % - - 70,499
ROY WALDRON ADDITION ,
ARCHITECTS $ 202,000 119,606 (202,000):
ENGINEERING SERVICES 14,990 4,990 (14,990):
CONSTRUCTION $ 4,720,000 $ 4,720,000 4,720,000 :
SITE DEVELOPMENT 8,500 (8,500):
[total project $ 4,720,000 $ 4,720,000 § 225,490 124,596 4,494,510 § 4,595,404
JOBN COLEMAN ADDITION :
ARCHITECTS $ 870,000 519,339 (870,000)
ENGINEERING SERVICES _ 24,995 8,620 (24,995):
CONSTRUCTION $ 19,865,000 $ 19,865,000 * 19,865,000 :
SITE DEVELOPMENT 36,500 (36,500) i
[total project _ $ 19,865,000 § 19,865,000 $ 931,495 527,959 18,933,505 § 19,337,041
OAKLAND MIDDLE ANNEX
LAND $ 600,000 $ 600,000 $ - - 600,000 3§
|totaI project h 600,000 $ 600,000 S - - 600,060
SMYRNA AREA MIDDLE SCHOOL )
ARCHITECTS $ 900,000 $ 900,000 $ - . 900,000 :
FURNITURE 14,877 14,877
LAND : 1,600,000 1,600,000 1,600,000 |
SITE DEVELOPMEN 1,200,000 1,200,000 3,000 3,000 . 1,197,000 | 107000
[total project $ 3,700,000 $ 3,714,877 $ 3,000 3,000 3,711,877 3,711,877




Phase 2014 Bailding Program
Progress Report
June 17, 2015

A B C D B-C

, Original AMENDED ~ Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

SMYRNA AREA ELEMENTARY SCHOOL

FURNITURE $ 41,269 " $ - $ - $ 41,269 :
LAND 1,100,000 1,100,000 : 1,100,000 :
SITE DEVELOPMENT 800,000 800,000 3,000 3,000 797,000
[total project S 1,900,000 $ 1,941,269 § 3,000 S 3,000 S 1,938,269 § 1,938,269
[TOTAL ~ S 98,164,788 $ 98,499,337 § 67,752,275 % 64,633,400 S 30,747,062 $ 33,865,937




Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dec-14 Jun-15 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO: 46,344,102 85,000 {85,000) {415,867) {69,639) 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849 : 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612) (14.877) 8,100,311
SMYRNA PRIMARY ADDITION 2,504,519 85,060 (41,269) 2,548,250
WHITWORTH-BUCHANAN MID} 391,125 324612 715,737
HIGH SCHOOL PROJECT 70,499 70,499
EAGLEVILLE PHASE I (2014) 6,659,310 200,849 6,860,159
ROY WALDRON ADBDITION - 4,720,000 4,720,000
JOHN COLEMAN ADDITION 19,865,000 19,865,000
CAKLAND MIDDLI: ANNEX ' 600,000 600,000
SMYRNA AREA MIDDLE SCHOO 3,700,000 14,877 3,714,877
SMYRNA AREA ELEMENTARY 1,900,000 41,269 1,941,269
|TOTAL $ 97,789,677 § 85,000 $ 623,800 % - - 860 3 - $ 98,499,337




RUTHERFORD COUNTY SCHOOL BULLADING PRGGRAM

Phase 2014

June 17, 2015

Whitwaorth-
Blackman-Middle | Smyraa Primary | Buchanan Middle 2 Roy Waldron Smyrna Area Smyrna Area .

SOURCE OF FUNDING Anmex Addition Annex High School Projeét Addition Middle School Elementary School | Eagleville Phase I
GPS(June 2013) 85,000 85,000
Tntexfond Capital Outlay Note(2013) 7,400,000 7.400,000
Pay-Back Note (2014) (7,404,000) {7,400,000)
2014 Bonds {LGIP 8) 16,395,568 7,385,256 1,923,731 391,125 14,877 41,269 6,639,310
GPS{Cctober 2013) 623,800 623,800
SC1 & Eagleville Phase H transfers{Oct 616,716 91255 324,612 200,849
SC1 transfer (Dec 2014) 7,499 70,499
Interfund Capital Ouitiy Nofe(2015) 5,000,000 2,500,000
Pay Back Note (2015) (5,000,000) (2,500,000} )
Series 20154 ©2 100 30,805,000 4,720,000 3,700,000 1,900,000 20,000
Town of Smyma 539,519 : 539,519
FUNDING SOURCE 49,836,102 |=| § 8,100,311 2,548250 | 3 715737 | $ 70,499 4,720,000 | § 3,714,877 | § 1,941,269 | § 6,860,159
Amended Budget Phase V 49,136,102 |=| 8 8,100,311 2,548,250 1 $ 715,737 | 8 . 70,499 4,720,000 | § 3,714877 1 8 1,941,269 | § 6,860,159
Variance Between Source & Budget 1= - - 3 - b [ - § - 3 - 3 -




