
Minutes of the Rutherford County Public Building Authority 
June 7, 2018 at 4:00 p.m. 

Historic Courthouse, Room 205 
 

 Members Present Others Present 
 Stan Vaught  Steve Johnson  Adam Nicholson  
 Les Smith  John Thayer  Ted Goodman 
 Mike Picklesimer Jerry Preston  Felicia Reed  
 Blake Smith  Darin Moore    
 Jim Bailey  Mayor Burgess        
 Steve Waldron  Wilkie Buchanan 
    
Chairman, Mike Picklesimer, presided and called the meeting to order at 4:00 p.m. with six 

(6) members being present.  

Chairman, Mike Picklesimer, opened the meeting with the first matter of business on 

approving the minutes from the May 3, 2018 meeting. “Mr. Les Smith motioned for 

approval and Mr. Stan Vaught seconded that motion. The motion for approval of the May 

3, 2018 meeting minutes passed by unanimous acclamation.”   

Pinnacle Contract- Mr. Preston stated they are requesting approval to reduce the contract 
by $110,000.00 from $500,000.00 to $390,000.00. “Mr. Steve Waldron motioned for 
approval of the $110,000.00 reduction of the Pinnacle contract down to $390,000.00 and 
Mr. Jim Bailey seconded the motion. The motion passed by unanimous acclamation.”   
 
Lytle Street Project Update & Action  
 
Draft of Letter to the City- A draft of the letter was distributed to the members for review 
which documents some concerns that Rutherford County PBA has with regard to the Lytle 
Street project. These items include the manhole that is set too high creating the need for 
two handicapped ramps at the NW corner of Lytle and Maple, the two issues at the 
Southwest corner of Lytle and Maple where there is a traffic light standard in the middle of 
the handicap ramp and the back curb is a tripping hazard, there is a light standard on the 
sidewalk creating an awkward condition to negotiate located at Lytle Street at the South 
side of the clerk building, and the handicap ramp at the back curb is a tripping hazard 
located at the Southeast corner of Maple and Burton. Mr. Preston stated we are 
requesting approval to send this letter to Murfreesboro Planning and Engineering 
Department, Phil Dodd, the County Commissioner for this district, and Craig Tindall, the 
city attorney.  
 
Chairman Mike Picklesimer stated that he spoke with the Assistant Attorney for the city 
and let him know that this letter was on the way. Mr. Jerry Preston stated that there was a 
lot of field coordination and field decisions made by the city. The city manager for the city 
made a lot of the decisions that took place. We had to coordinate the elevations, which 
Wiser created. We wanted to know where the curb was because we were back of the curb 
with our Project and they changed the elevations and lowered the ramp roads after our 



plan had been completed. The documents we reviewed did not show the elevations that 
were ultimately made by the city. Our contributions to the Lytle Street project were strictly 
monetary. We have done what has been asked of us and we just want to bring these 
changes to light. Mr. Preston stated that he had talked with Scott Elliot and Mr. Elliot let Mr. 
Preston know he was aware of the situation. Chairman Picklesimer stated that attorney, 
Bricke Murfree has already called Gary Whitaker, Craig Tindall and Phil Dodd to advise 
them of the letter and let them know the letter is coming. Chairman Picklesimer asked for a 
motion to approve the letter as drafted. “Mr. Stan Vaught motioned for approval to send 
the letter documenting the construction concerns PBA has with regard to the Lytle Street 
project and Mr. Steve Waldron seconded the motion. The motion passed by unanimous 
acclamation.”   
 
Project Update & Action 
 
Ratify Action of Leslie Smith- Mr. Preston stated they are looking to ratify the action of Mr. 
Leslie Smith and approve the additional shelving relocation from the old building to the 
new building which will cost $5,000.00. They moved 48 sections of shelving from the old 
building to the new building. They have set up a swing area for files that are going to go 
away in the future. They are all box files and they have been categorized and bar coded 
and the Clerk’s office was slammed with getting them into the new building so they asked 
Patterson Pope to help with  this. “Mr. Stan Vaught motioned for approval and Mr. Les 
Smith seconded that motion. The motion for approval to relocate the additional shelving 
from the old building to the new building in the amount of $5,000.00 passed by unanimous 
acclamation.”   
 
File Management by Patterson Pope- Mr. Preston stated they are requesting approval of 
$2,390.00 for the organizing of the semi/inactive file area. “Mr. Steve Waldron motioned for 
approval of the $2,390.00 for the organizing of the semi/inactive file area and Mr. Jim 
Bailey seconded the motion. The motion passed by unanimous acclamation.”   
 
Project Budget and Adjustments- Mr. Jerry Preston passed out a sheet on this past 
month’s project budget and adjustments, and stated the yellow items are changes and the 
green items are unencumbered balances.  
 
Construction- Mr. John Thayer passed out the monthly progress report for the contract 

costs and the construction progress.  

(a) Judicial Building- The GMP amount is $57,460,515 for Work Package #1 and 
#3 and CO#1, #3 and #5. The complete to date amount is $56,664,141 through 
May 31, 2018, and the CM contingency balance is $113,778.00. Project is 
substantially complete. Mechanical commissioning went real way, electrically 
they had a few issues but they have been chased down and wrapped up. They 
had an issue with most of the court rooms being over pressurized but that was 
taken care of. Courtroom 6A got really hot but that has been corrected. They 
purchased two months of maintenance on the mechanical contract and that is 
being run through right now. Mr. Jerry Preston stated the only changes they 



foresee in the future is video input in the trial courts and they want to switch a 
couple of the clerks and evidence monitors. Mr. Preston sent an email to all 
judges and judicial assistants asking them to let them know if they want any 
changes and one judge wanted his monitor moved. They have accounted for 
everything that way. They did add touch pads for all the general sessions 
judges, so they could control their own volume.  
 

(b) Parking Garage- The GMP amount is $6,702,554 for Work Package #1 and #2. 
The complete to date amount is $6,525,438.42 includes CO #4. Project is 
complete.  

 
RCOIT Public/Staff Network- Mr. Buchanan stated they are currently working with the 
sheriff and working out some tweaking to the security system. There is fine tuning going on 
but that is about it.  

Other 
Mayor Burgess talked about repurposing and refurbishing of the old building and he stated 
they have recommended executing and going ahead and confirming they are going to use 
Gresham and Smith as the architect. They are going to have a new agreement between 
the County and PBA for this Project and bring it to the next meeting. Mayor Burgess 
wanted to reaffirm where we are going.  
 
With no further items, Chairman, Mike Picklesimer, concluded and adjourned the meeting 
at 4:38 p.m.  
 
_______________________________ 
MICHAEL PICKLESIMER, CHAIRMAN 

 


