
Rutherford County Schools 

Budget, Finance and Investment 

October 6, 2016 

 

Update on the Bids for Smyrna Middle School Addition and David Youree Addition 

The School Board awarded the bids for the Smyrna Middle School Addition and David Youree 

Addition to Sain Construction Company contingent upon full funding by the Rutherford County 

Commission.   

Smyrna Middle School   $10,045,800 

David Youree Addition     $2,518,000 

Total Bids      $12,563,800 

The  construction  estimates  in  the  two‐year  building  plan  for  these  two  projects  total 

$12,850,000.   The County Commission has already  funded $7,850,000  for  the Smyrna Middle 

Project and the two motions forwarded by the School Board address this issue.   

The School Board has up to 90 days to obtain funding for the David Youree Project before that 

bid  expires  and  is  asking  that  the  County  Commission  fund  this  project  and  the  related 

$400,000 for furnishings and equipment. 

 

Fund 189 ‐ Building Program Amendment for Smyrna Middle and Other Projects 

The primary purpose of this building program amendment is to partially fund $780,682 of the 

$2,195,800 needed for the lowest and best bid for the Smyrna Middle Renovation, and 

$133,200 in other lines items for this project, ($2,329,000 in total) and $125,000 in additional 

architect fees for Rocky Fork Middle School due to that bid.  The projects with smaller 

amendments are $2,027 for construction on the Roy Waldron Addition, and $13,286 for 

Construction & Site for David Youree Addition.   

The second motion addresses funding the remaining $1,548,318 ($2,329,000 less $780,682) 

needed for the Smyrna Middle Renovation.  After these amendments the budget for this 

project will be $11,700,000. 

The following amendments close out existing projects or move funds that are available in other 

existing projects: 

Eagleville Phase I budget           $49,768 



Land for Whitworth Buchanan Annex     $320,078 

Architect & Land for the Next High School Project    $177,158 

Architect Future Middle School      $300,412 

Architect Future Elementary School        $73,579 

Total              $920,995 

Seven thirteenths of Eagleville building funds have been shared with Murfreesboro City 

Schools.  This amendment maintains the proper shared balances.   

The cleanup amendment (yellow column) for the John Colemon and Roy Waldron Additions 

reallocates already budgeted funds for these projects to the appropriate budget line items.  No 

new funds are involved.   

 

Recommended motion – to amend the Building Program Budget, Fund 189, by a total of 

$920,995 with $780,682 for the Smyrna Middle Renovation, $125,000 for Rocky Fork Middle 

School, $2,027 for the Roy Waldron Addition, $13,286 for the David Youree Addition with the 

funding coming as presented and reallocate already budgeted funds for the John Colemon and 

Roy Waldron Additions as presented.   

 

Recommended motion – to amend the Building Program Budget, Fund 189, by $1,548,318 for 

the Smyrna Middle Renovation as presented and to borrow this amount internally within Fund 

189 with  the  shared monies already  transferred  from  the General Purpose Unassigned  Fund 

Balance until borrowed secondary funds become available. 

 

Recommended  motion  –  to  approve  funding  for  the  David  Youree  Addition  at  a  cost  of 

$2,518,000  for  construction  and  $400,000  for  furnishings  and  equipment  so  that  the  Sain 

Construction bid may be used. 



Rutherford County Schools 09/22/16
Building Program Amendment

August Available Transfers Available
Amended Report Cleanup after Cleanup to Other after

Budget Available Amendments Amendments Projects Amendments
Amendment
Eagleville Phase I
Architect 285,000                (232)                      (232)                   232                 -                        
Construction 4,871,035             50,133                  50,133               (50,133)           -                        
Site Development 556,880                (133)                      (133)                   133                 -                        

Total Project 6,195,732             49,768                  -                   49,768               (49,768)           -                        

Whitworth Buchanan Middle Annex
Land 715,737                320,078                320,078             (320,078)         -                        

Total Project 715,737                320,078                -                   320,078             (320,078)         -                        

High School Project
Architect 106,659                106,659                106,659             (106,659)         -                        
Land 70,499                  70,499                  70,499               (70,499)           -                        

Total Project 177,158                177,158                -                   177,158             (177,158)         -                        

John Colemon Addition
Architect 870,000                (8,405)                   8,405               -                     -                        
Engineering Services 122,635                8,405                    (8,405)              -                     -                        
Construction 15,759,664           667,964                (42,081)            625,883             625,883                
Site Development 2,207,701             (42,081)                 42,081             -                     -                        

Total Project 20,122,769           1,435,373             -                   1,435,373          -                  1,435,373             

Roy Waldron Addition
Engineering Services 43,226                  (9,032)                   9,032               -                     -                        
Construction 4,111,974             50,974                  (53,001)            (2,027)                2,027              -                        
Furniture, Equipment, Technology 341,000                (43,969)                 43,969             -                     -                        

Total Project 4,720,000             (2,027)                   -                   (2,027)                2,027              -                        

Rocky Fork Middle School
Architect 900,000                (60,780)                 (60,780)              125,000          64,220                  
Construction 34,287,000           34,287,000           34,287,000        34,287,000           
Furniture, Equipment, Technology 3,160,877             3,160,877             3,160,877          3,160,877             
Land 1,600,000             15,660                  15,660               15,660                  
Site Development 1,200,000             790,773                790,773             790,773                

Total Project 41,147,877           38,193,530           -                   38,193,530        125,000          38,318,530           



Rutherford County Schools 09/22/16
Building Program Amendment

August Available Transfers Available
Amended Report Cleanup after Cleanup to Other after

Budget Available Amendments Amendments Projects Amendments
David Youree Addition
Construction -                     4,771              4,771                    
Site Development (8,515)                   (8,515)                8,515              -                        

Total Project 220,000                12,585                  -                   12,585               13,286            25,871                  

Smyrna Middle Renovation
Architect 471,000                (5,000)                   (5,000)                45,000            40,000                  
Engineering Services -                        (11,875)                 (11,875)              (11,875)                 
Construction 7,850,000             7,850,000             7,850,000          671,632          8,521,632             
Furniture, Equipment, Technology 550,000                550,000                550,000             64,050            614,050                
Site Development 500,000                483,485                483,485             483,485                

Total Project 9,371,000             8,866,610             -                   8,866,610          780,682          9,647,292             

Future Middle School - Architect 300,412                300,412                300,412             (300,412)         -                        

Future Elementary School - Architect 4,295,000             4,295,000             4,295,000          (73,579)           4,221,421             

LaVergne High - Restrooms/Concessions 15,000                  15,000                  15,000               15,000                  

Smyrna High - Restrooms/Concessions 15,000                  15,000                  15,000               15,000                  

Total Amendment 95,833,345           57,644,444           -                   57,644,444        -                  57,644,444           



Rutherford County Schools 09/22/16
Smyrna Middle Renovation
Building Program Amendment Amended Smyrna Middle
Internal Borrowing of Elementary Funds August Transfers Budget Budget Increase

Amended Report to Other after covered by Elem. Amended
Budget Available Projects Transfers Funds from GPS Budget

Amendment
Smyrna Middle Renovation
Architect 471,000               (5,000)                  45,000            516,000               7,175                   523,175           
Engineering Services -                       (11,875)                -                       11,875                 11,875             
Construction 7,850,000            7,850,000            671,632          8,521,632            1,524,168            10,045,800      
Furniture, Equipment, Technology 550,000               550,000               64,050            614,050               5,100                   619,150           
Site Development 500,000               483,485               500,000               500,000           

Total Project 9,371,000            8,866,610            780,682          10,151,682          1,548,318            11,700,000      


