
Rutherford County Schools 1/17/13
Approvals Needed by: Possible Projects through August 2018

Land Construct.
Author. Design FF&E P r o j e c t e d    C o s t   o f   S c h o o l s   O p e n I n g  t h a t  Y e a r

Schools opening in August Land Design FF&E Construct. Total

Aug-12 Eagleville High addition (Phase 2) -                 317,000        262,000         3,126,000          3,705,000          Classrooms
major capital repairs - fund 177 -                 -                -                 2,300,000          2,300,000          Maj. Cap. Proj. fund 2012/13
Fiscal 2012/13 projects -                 317,000        262,000         5,426,000          6,005,000         

Oct-10 Jun-11 Aug-13 Stewarts Creek High -                 1,344,000     4,144,000      40,846,000        46,334,000        land purchased earlier
Mar-13 Aug-13 LHS/SHS Bleachers ADA modifications -                 -                -                 125,000             125,000             Maj. Cap. Proj. fund balance

major capital repairs - fund 177 -                 -                -                 2,175,000          2,175,000          Maj. Cap. Proj. fund 2013/14
Fiscal 2013/14 projects -                 1,344,000     4,144,000      43,146,000        48,634,000       

Feb-13 15-Jul-13 Aug-14 Blackman Middle Annex -                 309,000        652,933         6,438,200          7,400,133          
Feb-13 15-Jul-13 Aug-14 Smyrna Primary Addition -                 105,000        201,288         2,200,000          2,506,288          

major capital repairs - fund 177 -                 -                -                 2,300,000          2,300,000          Maj. Cap. Proj. fund 2014/15
Fiscal 2014/15 projects -                 414,000        854,221         10,938,200        12,206,421       

Jun-14 Aug-15 Eagleville High addition (Phase 1) -                 232,000        428,000         4,640,000          5,300,000          Classrooms Café Auditorium
Feb-14 Jun-14 Aug-15 Roy Waldron Addition -                 110,000        305,693         2,288,000          2,703,693          
Dec-13 May-14 Aug-15 David Youree renovation -                 38,000          65,000           800,000             903,000             roofing will use Maj. Cap. Proj.

Mar-15 Aug-15 LHS/SHS Bleachers-Restrooms-Concessions -                 -                -                 995,000             995,000             
major capital repairs - fund 177 -                 -                -                 2,300,000          2,300,000          Maj. Cap. Proj. fund 2015/16
Fiscal 2015/16 projects -                 380,000        798,693         11,023,000        12,201,693       

Jun-14 Dec-14 May-15 Aug-16 next Elementary 1,600,000      659,000        2,194,000      21,952,000        26,405,000        
major capital repairs - fund 177 -                 -                -                 2,300,000          2,300,000          Maj. Cap. Proj. fund 2016/17
Fiscal 2016/17 projects 1,600,000      659,000        2,194,000      24,252,000        28,705,000       

Jun-14 Dec-14 May-15 Aug-17 new High School -                 1,311,000     4,500,000      43,689,000        49,500,000        
Oct-15 Jun-16 Aug-17 Siegel High addition -                 173,000        460,000         3,450,000          4,083,000          

major capital repairs - fund 177 -                 -                -                 2,300,000          2,300,000          Maj. Cap. Proj. fund 2017/18
Fiscal 2017/18 projects -                 1,484,000     4,960,000      49,439,000        55,883,000       

Jun-16 Oct-16 May-17 Aug-18 next Middle 1,620,000      818,000        2,860,000      27,260,000        32,558,000        
major capital repairs - fund 177 -                 -                -                 2,300,000          2,300,000          Maj. Cap. Proj. fund 2017/18
Fiscal 2018/19 projects 1,620,000      818,000        2,860,000      29,560,000        34,858,000       


