
Minutes of the Rutherford County Public Building Authority 
March 15, 2018 at 4:00 p.m. 

116 W. Lytle Street 
(New Judicial Building)  

 
 Members Present Others Present 
 Jim Bailey  Michelle Thomas  Mayor Burgess  
 Les Smith  Bill Shacklett  Bricke Murfree 
 Dow Smith  Jerry Preston  Felicia Reed  
 Stan Vaught  Steve Johnson  Adam Nicholson  
 Mike Picklesimer 
 Blake Smith      
     
Chairman, Mr. Mike Picklesimer, presided and called the meeting to order at 4:03 p.m. with six (6) 

members being present.  

Chairman, Mike Picklesimer, opened the meeting with the first matter of business on approving 

the minutes from the March 1, 2018 meeting. “Mr. Les Smith motioned for approval and Mr. Stan 

Vaught seconded that motion. The motion for approval of the March 1, 2018 meeting minutes 

passed by unanimous acclamation.”   

Project Budget and Adjustments- Mr. Jerry Preston passed out a sheet on this past month’s 
project budget and adjustments, and stated that the green items are related to unencumbered 
balances. The yellow line item has been added for the garage cameras. We got a notice from the 
city about the landscaping and they will be getting the funds back which are being held by the 
city. The city said the landscaping hold will end up being $8,950.00. Therefore, they should get 
about $73,550.00 back to go towards the project.  The city has a three-year hold for the 
landscaping maintenance. Mr. Les Smith asked if the landscaping includes the building 
landscaping and Mr. Jerry Preston responded that there will be another hold for the building.  
 
Project Update & Action 
 
Move- Mr. Preston passed out a move spreadsheet and stated that the move is scheduled for 
April 28, 2018 through May 1, 2018. The move coordination meeting was on March 14, 2018. 
They also had a meeting with the city about the roads, filing equipment and furniture deliveries, 
and the move. It was very positive and looks like there should not be any interruption with the 
move on Church Street. They will keep Burton and Church Streets closed until we move in. Once 
we get moved in, they will open the roads up. They said they would have it opened for box trucks 
and tractor trailers. Monday, March 19th we should start rolling furniture until April 19th. Most of the 
filing equipment has been delivered. There are 13 total rooms that have all just about been set up 
with filing equipment. Another move coordination meeting is scheduled for April 4th. The chart 
details timing of the departmental moves. The files for the circuit clerk, clerk and master and the 
computers are the bulk of the move. There was a meeting after the move coordination meeting 
with the Judges and Clerks and they want to keep the building restricted the weekdays following  
the move as far as the public is concerned. If certain things have to be filed they will have to 
communicate through the sheriff first. Chancellor Wilson is the presiding judge and Rachael, his 



assistant is probably the first point of contact on that.  
 
Lobby Art Piece- Mr. Adam Nicholson has brought all the materials and 6 x 6 vinyl printouts of the 

2” pixel collage and the 2.4” pixel collage for the PBA members to review and compare. Mr. 

Adam Nicholson elaborated on the focus and legibility of the pixels up close and discussed how 

the 2.4” collage is darker and has more contrast than the 2” collage because it has been edited. 

The more pixels it has the clearer the image. The 2.4” collage is clear to see from far away. The 

smaller pictures have not been enhanced. Mr. Jim Bailey stated that he does not think that having 

a picture of the historical building, which is just outside the window is as important as being able 

to see the historical pictures easily. Mr. Bill Shacklett stated he has appreciation for the historical 

building, what it is and what makes it up. 

The members of the PBA went to the entry of the judicial building to review and compare the vinyl 

printouts of the art work to make a decision on which size to go with. After review and debate, Mr. 

Stan Vaught and Mr. Mike Picklesimer voted for the 2.4” inch pixel collage. Mr. Jim Bailey, Mr. 

Les Smith, Mr. Blake Smith, and Mr. Dow Smith voted for the 2” inch pixel collage. “Mr. Jim Bailey 

motioned for approval of the 2” inch pixel collage and Mr. Dow Smith seconded that motion. The 

motion for approval of the 2” pixel collage passed by majority vote.”   

With no further items, Chairman, Mike Picklesimer, concluded and adjourned the meeting at 4:56 
p.m.  
 
_______________________________ 
MICHAEL PICKLESIMER, CHAIRMAN 

 

 

 

 


