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Project Listing

PHASE 2015 AND 2016
Whitworth-Buchanan Annex ~ Smyrna Primary Addition
High School Project Roy Waldron Addition
John Coleman Addition Oakland Middle Annex
Rocky Fork Middle School Rocky Fork Elementary School
EESI/2015 David Youree Renovation

Smyrna Middle Renovation Future Middle School Project
Future Elementary Projects EESI/2016
Rockvale High School LaVergne/Smyrna Restrooms/Concessions

Interest Earnings by Issue as of August 31, 2016:

2014 Bonds 17,579 8) Phase 2014
2015 Bonds 69,715 3) Phase 2015



STATUS OF PROJECTS

% % Amount
Project Contractor Construction Spent Unobligated
Complete

Whitworth-Buchanan 55.28% 320,078
Middle Annex
High School Project 177,158
Roy Waldron Addition Baron Construction, LLC 97.95% 97.63% (838)
John Coleman Addition R.G. Anderson Co. 71.89% 66.74% 1,361,740
Oakland Middle Annex 95.01% 30,675
Rocky Fork Middle R.G. Anderson Co. 9.51% 5,382,600
School
Rocky Fork Elementary 43.21% 1,785,267
School
Eagleville Phase I (2014) Robert S. Biscan & Co. 100% 99.17% 51,555
EESI/2015 100% 0
David Youree Renovation 93.83% 12,585
Smyrna Middle 3.98% 8,316,610
Renovation
Future Middle School 300,412
Project
Future Elementary 2,318,000
Projects
EESI/2016 2,137,047
Rockvale High School 1,962,000
LaVergne High 7,500
Restrooms and
Concessions
Smyrna High Restrooms 7,500

And Concessions




Phase 2014 Building Program
Progress Report

September 22, 2016
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated coExpended:

EAGLEVILLE PHASE I

ARCHITECTS - 285,000 285,232 285,232 (232)

ENGINEERING SERVICES 61,260 61,260 61,260 i

CONSTRUCTION 6,639,310 4,871,035 4,819,115 4,819,115 51,920

FURNITURE, EQUIP, TECH 401,557 401,557 401,557 -

LAND 20,000 20,000 20,000 20,000 -

SITE DEVELOPMENT 556,880 557,013 557,013 (133)
[total project 6,659,310 6,195,732 6,144,177 6,144,177 51,555 § 51,555
WHITWORTH-BUCHANAN MIDDLE ANNEX

CONSTRUCTION

LAND 715,737 715,737 395,659 395,659 320,078 4 5
[total project 715,737 715,737 395,659 395,659 320,078 $ 320,078
HIGH SCHOOL PROJECT

ARCHITECTS 106,659 106,659 106,659 i

LAND 70,499 70,499 # . 70,499 9§ 0490
[total project 177,158 177,158 . - 177,158 §$ 177,158
ROY WALDRON ADDITION

ARCHITECTS 202,000 202,000 196,879 .

ENGINEERING SERVICES 43,226 50,308 44,586 (7,082)

CONSTRUCTION 4,720,000 4,111,974 4,061,000 3,977,948 50,974

FURNITURE, EQUIP, TECH 341,000 385,730 367,180 (44,730)

SITE DEVELOPMENT 21,800 21,800 21,800 < i i
[total project 4,720,000 4,720,000 4,720,838 4,608,393 (838) $ 111,607
JOHN COLEMAN ADDITION

ARCHITECTS 870,000 861,595 826,970 8,405 |

ENGINEERING SERVICES 122,635 131,040 72,877 (8,405)

CONSTRUCTION 19,865,000 15,759,664 15,091,700 12,398,963 667,964

FURNITURE, EQUIP, TECH 1,162,769 426,912 36,342 735,857 :
SITE DEVELOPMENT 2,207,701 2,249,782 94,782 (42,081) 2012910
[total project 19,865,000 20,122,769 18,761,029 13,429,934 1,361,740 $ 6,692,835




Phase 2014 Building Program
Progress Report
September 22, 2016

A B C D B-C
Original AMENDED Contracts Expended Not

DESCRIPTION Budget BUDGET to Date To date Obligated
OAKLAND MIDDLE ANNEX
LAND $ 600,000 $ 597,200 $ 581,525 581,525 15,675
SITE $ 17,800 2,800 2,800 15,000 :
[total project B 600,000 $ 615,000 $ 584,325 584,325 30,675 $ 30,675
ROCKY FORK MIDDLE SCHOOL
ARCHITECTS $ 900,000 $ 900,000 $ 960,780 817,329 (60,780) -
ENGINEERING SERVICES $ 127,450 28,422 (127,450)
CONSTRUCTION 28,786,000 34,287,000 22,267,820 730,675 12,019,180
FURNITURE 3,146,000 3,160,877 . - 3,160,877
LAND 1,584,340 1,584,340 1,584,340 1,584,340 .
SITE DEVELOPMENT 1,200,000 1,200,000 10,809,227 750,552 (9,609,227) iii i
[total project $ 35,616,340 $ 41,132,217 § 35,749,617 3,911,318 5,382,600 $ 37,220,899
ROCKY FORK ELEMENTARY SCHOOL
ARCHITECTS $ 1,204,000 $ 1,252,800 $ 48,800 48,023 1,204,000 i
FURNITURE 41,269 - = 41,269
LAND 1,100,000 1,056,227 1,056,227 1,056,227 i
SITE DEVELOPMENT 800,000 794,973 254,975 254,975 539,998
[total project $ 3,104,000 $ 3,145269 § 1,360,002 1,359,225 1,785,267
EESI/2015
CAPITAL IMPROVEMENTS $ 665,376 $ 665376 $ 665,376 665,376 - g
[total project $ 665,376 $ 665,376 $ 665,376 665,376 - § -
DAVID YOUREE RENOVATION
ARCHITECTS $ 220,000 $ 220,000 $ 193,000 192,013 27,000 4
ENGINEERING SERVICES 5,900 5,900 (5,900)
SITE DEVELOPMENT 8,515 8,515 (8,515)
[total project $ 220,000 $ 220,000 $ 207,415 206,428 12,585
SMYRNA MIDDLE RENOVATION
ARCHITECT $ 471,000 $ 471,000 $ 476,000 344,651 (5,000) g
ENGINEERING SERVICES 11,875 11,875 (11,875)
CONSTRUCTION 7,850,000.00 7,850,000.00 = 2 7,850,000
FURNITURE 550,000.00 550,000.00
SITE DEVELOPMENT 500,000.00 500,000.00 16,515 16,515 483,485 - {83,485
[total project $ 9,371,000 $ 9,371,000 $ 504,390 373,041 8,316,610 $ 8,447,959




Phase 2014 Building Program
Progress Report

September 22, 2016
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

FUTURE MIDDLE SCHOOL

ARCHITECT $ 300,412 $ 300,412 - $ - 300,412 300,412
|total project $ 300412 § 300,412 - 8 - 300,412 300,412
FUTURE ELEMENTARY PROJECTS ) o
ARCHITECT $ 2,318,000 $ 2,318,000 - $ - 2,318,000 i S23UR000:
|total project 3 2,318,000 § 2,318,000 - 8 - 2,318,000 2,318,000
EES1/2016 _

CAPITAL IMPROVEMENTS $ 2,137,047 $ 2,137,047 - 3 - 2,137,047 § i
[total project $ 2,137,047 $ 2,137,047 - 8§ - 2,137,047 2,137,047
ROCKVALE HIGH SCHOOL N
ARCHITECTS $ 1,962,000 $ 1,962,000 - § - 1,962,000 i 000
[total project $ 1,962,000 § 1,962,000 - % - 1,962,000 1,962,000
LAVERGNE HIGH RESTROOMS/CONCESSIONS

ARCHITECTS $ 7,500 $ 7,500 - $ - 7,500 (4§ 7,500
[total project 5 7,500 § 7,500 - 8 - 7,500 7,500
SMYRNA HIGH RESTROOMS/CONCESSIONS o

ARCHITECTS $ 7,500 $ 7,500 - 8 - 7,500 :i§i

[total project $ 7,500 § 7,500 - % - 7,500

|TOTAL b 148,400,622 § 153,809,100 129,089,211 $ 91,674,259 24,169,889 61,584,841




Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dec-14 Jun-15 May-16 Jun-16 Jul-16 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers transfers transfers transfers transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO 46,344,102 85,000 (85,000) (415,867) (69,639) 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612) (14,877) 412) (15,000) 8,084,899
SMYRNA PRIMARY ADDITION 2,504,519 85,000 (41,269) (1) 2,548,249
WHITWORTH-BUCHANAN MID] 715,737 715,737
HIGH SCHOOL PROJECT 177,158 177,158
EAGLEVILLE PHASE 1 (2014) 6,659,310 200,849 (664,427) 6,195,732
ROY WALDRON ADDITION 4,720,000 4,720,000
JOHN COLEMAN ADDITION 19,865,000 257,769 20,122,769
OAKLAND MIDDLE ANNEX 600,000 15,000 615,000
ROCKY FORK MIDDLE 35,616,340 14,877 5,501,000 41,132,217
ROCKY FORK ELEMENTARY 3,104,000 41,269 3,145,269
DAVID YOUREE RENOVATION 220,000 220,000
SMYRNA MIDDLE RENOVATIO! 9,371,000 9,371,000
FUTURE MIDDLE SCHOOL PRO. 300,412 300,412
FUTURE ELEMENTARY PROJE(C 2,318,000 2,318,000
ROCKVALE HIGH SCHOOL 1,962,000 1,962,000
LAVERGNE HIGH RESTROOMS/ 7,500 7,500
SMYRNA HIGH RESTROOMS/CC 7,500 7.500
EES1/2016 2,137,047 2,137,047
EES1/2015 665,176 665,376
ITOTAL 148,400,622 S 85,000 623,800 § - - §  (394,251) § (407,071) & = § 5,501,000 153,809,100

NOTE 1: GPS JUNE 2013 TO SC1=$85,000
NOTE 2: GPS OCT 2013 TO BL2=$623,800
NOTE 3: FROM SC1=369639+860 OVERFUNDED ON SCI1 PROJECT TO FUTURE HIGH SCHOOL PROJECT=$70,499/FROM BL2 TO WB2 PROJECT=$324,612

NOTE 4: FROM EAG PHASE 1-2014=8664427+BL2=§412=SP4=§1/INCREASED ORIGINAL BUDGET OF FUTURE HS AND FUTURE MS§=§407,071

NOTE 5:FROM BL2 CONSTRUCTION $15,000 TO OM2 SITE DEVELOPMENT



RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phuye 2014
September 22, 2016
Whitworth-
Buchanan Middle Roy Waldron Jistin Colvrman Ouklind Midille | Rocky Fork Middle Rocky Fork David Youree Smyrma Midille Fulure Middle | Future Elementary Rockynle-1igh LaVergne Nigh Smymmn Lligh

YIRCE OF FUNDING Amon Uigh Schon Projee! | Addithiiy Addhlun i Schaat Flemenlary BESIA0LS R Ll Schnal I'roject Frojecis EES12016 School Resi ronmy/C Eagleville Phase
(R == ] 5 (X
Interfund Capilal Oullay Note(2013) % 7.400,000
DPay Back Noie {2014) (7,900 f0y
2014 Bonds (LQIP §) 1 16,195,568 391,125 14,877 41,269 6,639,210
QPS{Octobor 2013) 4 623,800
SCI & Eaglovills hase Il wamliryflet 3 § 616,716 324,612 200,849
LY frmmfe (P ML 5 70,499 70,499
It flnd Capam Omilay Nk 20y, | 3 8,000,000 2,500,000 2,500,000
Pas T Mida (3019} B E e (2,500,000 (2,500,000)
Kiries 310 A 10, ok 4,720,000 19,865,000 615,000 3,700,000 1,900,000 nom
Faetyy ElTickan St Lasenl My 147 m,122
Energr i Mhelont Scboils Laanles 2015 S 286,467 286,467
Temaafien ( Mas 2016) BT S RO 106,659 237,769 300,412
G Reptarsiber 3018} S LR, 5,501,000 5,499,000
Enériy 1! el Sebesits Lesin{ g 10161 108,787
Tromifors (Septamiber 20003 1,204,000 (3,181,000) 1,962,000 1,500 7,500
Tevat ok Kinkrrin 5 Swam
FUNDING SOURCL £ TN |8 MATI |8 1Tl s 410,00 | § FNERRITH IS VRN 9 DA | 8 LA EESIEN S [N EY - [ . 5 300,412 | % 1M 000 | % - 3 1 e | § FEE 2,80m0 |5 il 13
Amended Budget Phase V $ 105,110,202 [ % b hRATE EY 177158 | S 4720000 | 3 20122769 | & nlsono | % AL |8 Alasoey | s G630% | & 220000 | § BA2)000 | % 00412 | S 211R000 | ¢ 2137047 | S 1,962,000 | % 2.500 | § 7,500 | .8 6/R60,159
Varinie Metmeens S & Dbt | § (48382561 3 S .} ols - 15 P 8 3 s 45 pumnawnfs =15 Ll [220.000)] § 93710001} % s ds - 15 217070 % 5 - |z ~HIR .




